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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libbv. Montana Asbestos Project (N-3428. N-3079. N-3211, N-3423)

A. Work Performed May 1-31,2003

The following activities were completed during the May reporting period:

• Conducted administrative and budgeting activities
• Conducted contract and project management activities
• Continued oversight of residential removal and design activities
• Continued procuring services for the following contracts: $37M Removal, Landscaping,

Residential Relocation, Disposal, and Top Soil
• Prepared to award fill contract
• Awarded contract for the Screening Plant and started mobilization tasks
• Continued to conduct investigative and sampling activities as requested by the RPM
• Continued sampling at residential removal sites
• Communicated with the RPM and storefront regarding project status and needs
• Conducted remedial pre-design and design activities
• Completed final draft cost benefit analysis for disposal options
• Complete procurement of HEP A vacuums and deliver to Libby.
• Produced database queries and adhoc reports as requested by RPM
• Completed final draft Operations Plan for removal and disposal activities at the site
• Developed bi-weekly reports
• Started to put remaining CDM Task Orders in place (mod to 20, 24, 25, 27 and new LOE)
• Modified plans and specifications for Millworks West site improvement work on Building 2

and prepared for the site work on Building
• Produced database queries and adhoc reports as requested
• Performed database administration and system administration activities
• Entered and validated Field Sample information
• Entered analytical results
• Entered Chain-of-Custody information
• Continued to work with SRC as needed
• Updated the project schedule
• Continued to load AHERA Structure Data.
• Continued a physical inventory of all IFF forms
• Continued a physical inventory of all Field Sheets.
• Continued analysis of effort to convert the database from SQL Server to Oracle
• Performed data clean-up activities related to Water, PLM, & TEM data
• Continued working with field personnel to consolidate address & owner information as

stored in both the elastic and V2 databases
• Preformed clean-up / rectification of CSF FSDS with Libby, CSF, & V2
• Finalize specifications for FSDS Preload export form eLastic and upload to V2



Performed rectification of Land Use data between V2 & eLastic
Continued coordination of analytical activities and weekly laboratory telecons.
Worked with laboratories to clarify / verify various issues regarding reported results.
Worked with CDM, EPA and laboratories to document modifications and clarifications to a
variety of analytical operating procedures.
Assisted EPA with determining the scope of the PE Study
Finalize with SRC and EPA new EED for TEM water analysis
Finalize with SRC and EPA new EED for SEM analysis
Reviewed and provided comments to Draft RAWP
Worked with EPA and CDM on CSF operation procedures
Worked with EPA, SRC, CDM & Labs to define issues associated with transitioning to dust
analysis via ASTM instead of ISO 10312

B. Work Planned for June 1 - 30,2003

The following activities are planned for the June reporting period:

• Conduct administrative and budgeting activities and travel to Denver to discuss budget and
tasks with RPM

• Conduct contract and project management activities
• Continue oversight of residential removal and design activities
• Continue procuring services for the following contracts: $37M Removal, Landscaping,

Residential Relocation, Disposal, Topsoil and Millwork West
• Continue to conduct investigative and sampling activities as requested by the RPM
• Continue dust and air sampling at residential removal sites
• Communicate daily with the RPM and storefront regarding project status and needs
• Continue oversight of removal/restoration activities by EPA's contractor ER
• Conduct remedial pre-design and design activities
• Deliver final draft of cost benefit analysis for disposal options
• Complete analysis of O&M requirements at landfill and of contaminated material storage

needs
• Complete the procurement of additional HEPA vacuum cleaners
• Contract Close-outs
• Continue restoration at the Screening Plant
• Conduct site walk-throughs for residential removal sights with SaLUT.
• Develop Task Order for SaLUT removals at 10 residential
• Provide MTDEQ with requested information
• Solicit RFP form CDM for new Level of Effort Task Order
• Provide incremental funding to CDM, as necessary, for existing TOs.
• Prepare modification to CDM Task Orders
• Continue database queries and adhoc reports as requested by OSCs
• Continue database administration and system administration activities
• Continue to enter and validate Field Sample information



• Continue to enter analytical results
• Continue to enter Chain-of-Custody information
• Continue to load GIS information
• Produce Database Bi-weekly Status Report
• Continue to review and correct incorrect data in the database
• Continue to work with SRC as needed
• Update the project schedule
• Continue a physical inventory of all IFF forms
• Continue a physical inventory of all Field Sheets.
• Continue participation in various meeting/telecons to define requirements of needs

established during February Database Planning Meeting and work with EPA to prioritize
between defined requirements

• Complete analysis of Oracle conversion
• Complete coding and begin testing softtware for loading TEM Water (EPA 100.2) results

into the database
• Complete testing and begin using an update to the format of the PLM standard report
• Complete development of a specification document for software to load EPA TEM 600

sampling results
• In order to transition to using e-COCs, begin and complete necessary eLastic, V2 database

changes, and software development for loading data into V2.
• In order to begin loading CSF sample prep data into V2, begin and complete necessary

eLastic, V2 database changes, and software development for loading data into V2
• Work with EPA to finalize scope of project GIS and handheld needs
• Continue coordination of laboratory support activities, including weekly telecons.
• Work with SRC and EPA on developing new EDDs and SOPs for TEM bulk analysis (EPA-

LIBBY-03 & EPA-LIBBY-07), as well as to prepare necessary database specifications for
loading, storing and retrieving the TEM laboratory results.

• Work with SRC and EPA on a new EED for TEM water analysis
• Work with SRC and EPA on a new EED for SEM analysis
• Work with SRC and EPA on defining a scope for asbestos Inhalation Study

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedules (see Attachment 1)

F. Cost Summary (see Attachment 2)

Aspen Park Solvents Project (N-3332)



A. Work Performed May 1-31,2003

The following activities were completed during the May reporting period:

• Closing out WAF

B. Work Planned for June 1-30,2002

• No planned activities

B. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

• It is necessary to begin deobligating any unused funding.

E. Cost Summary (see Attachment 2)

Libbv Sister Sites (N-3097. N-3094, N-3088, N-3347)

A. Work Performed May 1-31,2003

The following activities were completed during the May reporting period at the former
Intermountain Insulation Plant (Salt Lake City, UT):

SLC1:
• Received proposals for extended sampling investigation from CDM
• Requested additional funding for the assistance during the extended investigation activities
• Scheduling on hold until EPA receives access agreement with surrounding properties

SLC2:
• Performed a site walk with EPA, CDM and respective property owners to gain additional

background information for the Sampling and Analysis Plan (SAP)
• Coordinate with OSC (Floyd Nichols) the planned schedule for deliverables (SAP)

The following activities were completed during the May reporting period at-the former Robinson
Insulation Plant (Minot, ND):

• No activities were performed

The following activities were completed during the May reporting period at the former Western
Minerals (Denver, CO):

• No activities were performed



• Waiting for direction from OSC (David Romero) to proceed with removal activity sampling
and oversight

B. Work Planned for June 1-30,2003

The following activities are planned for the June reporting period at the former Intermountain
Insulation Plant (Salt Lake City, UT):

SLC1:
• No activities planned; waiting for direction from OSC
• Complete Draft SAP
• Finalize remaining and committed funds

SLC2:
• Complete Draft SAP
• Coordinate with OSC schedule for extended investigation
• Finalize remaining and committed funds

The following activities are planned for the June reporting period at the former Robinson
Insulation Plant (Minot, ND):

• De-commit remaining funds
• Close out WAF

The following activities are planned for the June reporting period at the former Western Minerals
(Denver, CO):

• Contact EPA to confirm if a schedule has been set for the removal action and to finalize
funding



ATTACHMENT 1
(SCHEDULES)

Note: Pages missing from schedules are intentional for they contain NO relevant information



Libby Schedule

ID
1

2

5

10

13

15

16

17

19

23

27

31

35

36

44

47

53

59

65

66

67

70

71

72

73

74

75

76

77

78

79

80

0 Task Name % Complete Dur<itlon Start Finish
Ongoing Support 85% 261 days 10/1/02 9/30/03

Administer System (ongoing) 67% 261 days 10/1/02 9/30/03

Data Entry Support (ongoing) 67% 261 days 10/1/02 9/30/03

Query & Adhoc support (ongoing) 67% 261 days 10/1/02 9/30/03

SRC Requirements (ongoing) 67% 261 days 10/1/02 9/30/03

,/• System Improvements 100% 261 days 10/1/02 9/30/03

y/" Update Detect Ust 100% 261 days 10/1/02 9/30/03

,/• Database changes \ 100% 10 days 10/1/02 10/14/02

y'- Data Entry Application 100% 261 days 10/1/02 9/30/03

y/-'^ EDO Load 100% 261 days 10/1/02 9/30/03

</ GIS Load i 100% 261 days 10/1/02 9/30/03

,/• Report Module 100% 261 days 10/1/02 9/30/03

System Development 79% 263 days 9/27/02 9/30/03

y' CIS/Location Redesign 100% 46 days 9/27/02 11/29/02

</ Report Module 100% 31 days 10/28/02 12/9/02

Gravimetrics 62% 227 days 11/18/02 9/30/03

,/• Point Count 100% 40 days 1/27/03 3/21/03

Visual Estimate ; 99% 177 days 1/27/03 9/30/03

,/' Planning Meeting 100% 1 day 2/5/03 2/5/03

y'' Followup Meetings/Research to define Req. & Development Tasks 100% 51 days 2/10/03 4/21/03

,/• Enhancing Reporting Module 100% 41 days 2/24/03 4/21/03

y' Chemical Validation/QC Needs 100%

y/' Data Flagging 100%

,/' eLastic and V2 100%

*/' Automation of COCs 100%;

,/ SRC Queries - data "decoding" 100% !

y/' Data checking and quality review 100%;

,/' Data needs to support Design work in field 100% ;

43 days 2/10/03 4/9/03

41 days 2/20/03 4/17/03

47 days " " 2/1 3/03 ' 4/18/03

47 days 2/13/03 4/18/03

50 days! 2/10/03 4/18/03

41 days; 2/21/03 4/18/03

43 days 2/20/03 4/21/03

' System Development (resulting from 2/25/03 Planning & Follow-up Meetings) 56% i 53 days? 4/24/03 7/7/03

gg Automation of COCs 63% ;

H FSDSPre-Load 56% i 4

gg . CSF Sample Prep Data 51%:

43 days > 4/24/03 6/23/03

8 days? I 4/24/03 6/30/03

53 days 4/24/03 7/7/03

Page 1 6/19/03



Disposal Contract Timeline

ID
1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

Project:
Date: 6/

O Task Name Duration Start Finish % Complete
Timeline for Disposal Contract i 161 days 11/6/02 6/23/03 99%

y/ ; Requirements Gathering and Analysis 20 days' 11/6/02; 12/3/02 100%

y/- ] Form Technical Evaluation team ; Odays 12/1 3/02 j 12/13/02 100%

y/' PFF 3 days, 12/6/021 12/10/02; 100%

,/' ' Begin Preparation of SOW and RFP 48 days 12/6/02 2/14/03! 100%

y/- : Technical Draft SOW 8 days 12/6/02 12/17/02 100%

y/' ! Submit Draft to Acquisitions 1 day 12/18/02; 12/18/02 100%

y/- AcquisllJons Review/ input to technical Reps. 7 days 12/19/021 12/30/02 100%

„/ | Final SOW and PR i 4 days 12/31/02! 1/6/03 100%

y/- ! Justification for Sole Source ; 8 days 12/10/62! 12/19/02 100%

y ; Acquisition Review/Input to Justification for Sole Source 6 days' 12/20/02 12/30/02 100%

y/' Start Signature Process of Justification of Sole Source 10 days 2/3/03; 2/14/03 100%

y"' Sole Source Synopsized 20 days 2/17/03 3/14/03 100%

y Prepare Draft Sole Source ; 5 days 2/17/03 2/21/03 100%

y/' Finalize Sole Source and Publish 15 days 2/24/03 3/14/03 100%

y' Proposal 12 days 4/15/03 4/30/03 100%

y/' Final RFP ; 2 days 4/15/03 4/16/03 100%

y/' i RFP Issued Odays 4/17/03 4/17/03 100%

y Proposal Received i 5 days 4/1 7/03 1 4/23/03 100%

y/' i Acquisition Proposal Review : 5 days 4/24/03; 4/30/03 100%

y technical Proposal Review 2 days 5/1/03 5/2/03; 100%

y Develop Technical Recommendation for Award ; 2 days 5/5/03 1 5/6/03! 100%

y • Legal Approval of Award Package j 5 days 5/7/03 j 5/13/03; 100%

y i Develop Award Package '• 3 days 5/14/03 1 5/16/03 100%
; i i i

y Legal Review of Award Package 5 days; 5/19/03 1 5/23/03! 100%

jg3 | Contract Award f Odays: 6/23/03 j 6/23/03, 0%

4th Quarter 1st Quarter 1 2nd Quarter 1 3rd
Oct | Nov | Dec I Jan | Feb | Mar | Apr | May | Jun | Jul

B ;

iL ;
; \ ••

\
Task \ • | Milestone + External Tasks | . |

P^p°salConlractTimeline Critical Task \ \ Summary fP'*"̂ ^1^ Project Summary ^̂ ™ "̂̂ ^F.^^——^
Page 1



Fill Contract Timeline

ID Task Name
1 Timeline for Fill Contract

2 Requirements Gathering and Analysis

3 PFF

4 Begin Preparation of SOW and RFP

5 Technical Draft SOW
6 Submit Draft to Acquisitions
7 Acquisitions Review/ Input to Technlca
8 Final SOW and PR through System
9 Solicitation Published
10 Develop Draft Solicitation
11 Finalize Solicitation

12 Proposals

Duration Start
137 days 12/6/02

; 20 days ; 12/6/02

10 days 12/16/02

; 46 days I 12/6/02

! 8 days: 12/6/02

i Odays; 12/18/02
! i

I 7 daysl 12/19/02

4 days 2/7/03

41 days 12/30/02

i 9 days 12/30/02

2 days 2/25/03

43 days j 2/27/03

13 Proposals Waiting Period - Solicitation on street 20 days: 2/27/03

14 Proposals Received

1 5 Acquisition Proposal Review

16 Technical Proposal Review

17 Award Package

6 days 4/10/03

5 days; 4/18/03

2 days 4/25/03

22 days 5/21/03

18 Develop Technical Recommendation for Award ! 3 days 5/21/03

19 Develop Award Package

20 Legal Review of Award Package

21 Contract Award

Task

Project: Fill Contract Timeline ™«,~i TO.
Date: 6/1 9/03 critical I a.

Progress

| 10 days 5/26/03

7 days j" 6/9/03

• ' Odays; 6/19/03"

Finish
6/19/03

1/6/03

12/30/02

2/12/03

12/17/02

12/18/02

12/30/02

2V12/03 ]

2/26/03

1/10/03

2/26/03

4/28/03

3/26/03

4/10/03

4/24/03

4/28/03

6/19/03

5/23/03

6/6/03

6/17/03

; 6/19/03

Novem Decem Januar Febru March April May June
% Complete Nov | Dec | Jan | Feb | Mar | Apr | May | Jun

89% •̂̂ •̂̂ ^̂ ^̂ ^̂ ^̂ ••••••••̂ pl
ioo% WRm '••100% mi
lobv. •̂̂ ••••qp
100% g|_ ;

100% "^_:

100% S| :

100% : g ,. ; :

1°°'* S ; : :
100% : '• '•

100% ~ M0|-ti.
100% ; ̂ ^
100% H-.
. . . . . . . . BVlr
100% |i
40% - : >.̂

100% : tt1

50% . : HlL
0% : ^Hl.
0% : <|p

!!ii!ji!:!:l£i l:!:;:!l;li:|:il|lil Milestone ^ External Tasks | -|

>k iHj!jljii!::j!N!j!j!|!|:JH!j!!!j!| Summary ^^^^^^^^^^V Project Summary ^JP^^^^ "̂̂ ^^P
__ Split

Group By Summary ̂ """"""̂

Page 1



Landscaping Contract Timeline

ID
1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

Proje
Date:

Task Name Start Finish % Complete
Timeline for Landscaping Contract 12/6/02 , 8/19/03 , 85%

Requirements Gathering and Analysis \ 12/6/02 1/6/03 100%

Form Technical Evaluation Team ; 12

PFF 1:

Begin Preparation of SOW and RFP 1

Technical Draft SOW 1

Submit Draft to Acquisitions I ;

Acquisitions Review/ Input to Technical J

>/13/02 12/13/02 100%

J/16/02 12/30/02 100%

1st Quarter 2nd Quarter I
D J F M A | M | J I

jiiiMMil
+ i ;

i :. ~ ™ :
2/6/02 2/7/03 100%

2/10/63 2/i6Vo3l 100%

J/11/031 2/19/03 1 100%
i !

Final SOW and PR" through system ; 2/21/03 3/7/03; 100%

Solicitation Published 2/17/03 5/19/03 100%

Develop Draft Solicitation 2/17/03; 4/10/03 100%

Finalize Solicitation 4/11/03: 5/19/03 100%

Proposals 5/20/03 7/24/03 39%

Proposals Waiting Period - Solicitation on Street 5/20/03 6/9/03 60%

Proposals Received 7/14/03, 7/14/03 0%

Acquisition Proposal Review 7/15/03 7/17/03 0%

Technical Proposal Review ' 7/18/03 j 7/24/03 0%

Award Package

Develop Technical Recommendation for Award

Develop Award Package

Legal Review of Award Package

Contract Award

Task [j ijllljjjiHl!! Hi!!!: |!

ct: Landscaping Contract Timelin r**r,~,\ r=ei, ['• &*%& £:& ':
6/10/01 UntlCai laSK l::\:\:]*\:XW\:

Progress ••••••

r/25/03 8/19/03 0%

f/25/03 7/31/03 0%

8/4/03 8/8/03 0%

3/11/03 8/15/03 0%

3/19/03 8/19/03 0%

jriJWIIMI iliwip!|iiili|ill-| :

*L
W W

IHMMHIiiiil]

; fc^

I ;!;! Milestone ^ External Tasks | • |

I !;!; Summary ^^^^^

•• Split Group By Summary ̂ ^^^^*^^^^P

Page 1



Mitwork West Contra

ID O Task Name Duration Start

2 ,/' Requirements Gathering and Analysis 10 days: 2/3/03

3 y Fomi Technical Evaluation Team 1 day 2/3/03

4 ^ : PFF Odays 2/3/03

5 BtginPi*pamiOftofSOWandRFP 54 day* 4/21/03

6 ^ : Technical Draft SOW 2 days 4/21/03

7 ,/ Submit PR to WBat Only to AcquWtkm* iday 4/23/03

a </ Ao^tsltowRevttwrinfrt to Technical Ftaps. 8 day* e/23/03

9 jgg FundPRandpcwto»GF1 11 days 5/19/03

10 SoNdUnMlPMlMwd 13 days 7M/03

11 |g Develop Drat Sofetatlon Oday* 7/4/03

12 FfnafeaSofclMlon 4 days 7/17/03

13 Proposal* 29 days 7/23/03

14 g£' Proposals Waking Period -Solicitation on Street ISdaysj 7/23/03

IS ''•• SReWafc ' iday; 6/13/03

16 jgg ; Proposals Received 5 days: 8/14/03

17 AcqutaWon Proposal Review 5 days 8/21/03

18 Technical Proposal Review 3 days 8/28/03

19 Award Package 20 days : 9/2/03

20 £3 Develop Technical Recommendation for Award 10 days 9/2/03

21 Develop Award Package 5 days 9/16/03

22 Legal Review of Award Package 5 days 9/23/03

23 Contract Award Odays 9/29/03

24 53 Submlttal Package 5 days 9/30/03

25 Building 1 (Asphalt) 10 days 9/30/03

26 S3 Prepare Subgrade 3.75 days 9/30/03
L— 1 1 ... . ..

27 Install Asphalt Pavement 6.25 days: 10/3/03

Task |*=***:*:::*;*=;| MDestone +

K:/S°3Wri(WeStSlt8lrnPrOVeme Split Summary ^^—

P

it/Construction Timeline

Finish % Complete Predecessors

2/14/03 ' 100%

2/3/03 100%

2/3/03 100%

7/3/OJ ! 95%

4/22/03 100%

4/23/03 100% 6

7/2/03 100% 7

7/3/03 91% 8

7/22/03 0%

7/16/03 OV9

7/22/03 0%" 11

9/1/03 0% 12

8/12rt»3 6% 12

8/13/03 0% 14

8/20/03 0% 15

8/27/03 0% 16

9/1/03 0% 17

9/29/03 0% 18

9/15/03 0%

9/22/03 0% 20

9/29/03 0% 21

9/29/03 0% 22

10/6/03 0% 23

10/13/03 0%

10/3/03 0%

10/13/03 0% 26

External Tasks ( |

^ External Milestone ̂

^ Deadline ^}-

age 1

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter j
Jan^eb Mar Apr | May | Jun Jul Aug Sep Oct | Nov

i :

I
42/3

qppBHBHHqp

tr
I ir.

;in
Lkfl ' 1
^HimVT^^ ;

^L
: j^ :
: 'BI""I'P :
'• 1̂ 1̂ . :

• t
: Ik.

' ^^

^: IP"̂ P

^9/29

10
*^v

; ||i

H



MHIwork West Contract/Construction Timeline

ID O Task Name Duration Start

2 ,/• Requirements Gathering and Analysis 10 days 2/3/03

3 ^/ Form Technical Evaluation Team 1day. 2/3/03

4 ^ PFF Odays 2/3/03

5 I B«gln Preparation of SOW and RFP 54 days 4/21/03

6 v'' Technical Draft SOW 2 days 4/21/03

7 ,/• | S»*mlPRtorr*talOnr/toAcqui»«lon> 1day| 4/23/03

8 ,/' i AcquHMnt RaMwr Input to TecMeal Rep*. 8 days ; 6/23/03

9 jgg i Fund P>» and provkl*<*l 11 days j S/19/03

10 SoNcftalton PMMtatMd 13 days 7/4/03

11 fjg Develop DnftSoMoltaMon 9 days 7/4/03

12 i Ftoafe»Sc«*allon j 4 days 7/17/03

13 | Proposal* 29 day* 7/23/03

14 $g : PropwabWaWng Period -SofcllaOon on Street 15 days 7/23/03

15 i SHaWafc iday 8/13/03

16 gg : Proposals Received 5 days 8/14/03

17 Acquisition Proposal Review 5 days' 8/21/03

18 Technical Proposal Review 3 days' 8/28/03

19 Award Package 20 days 9/2/03

20 g^ Develop Technical Recommendation for Award 10 days 9/2/03

21 Develop Award Package 5 days 9/16/03

22 Legal Review of Award Package 5 days 9/23/03

23 Contract Award Odays 9/29/03

24 £3 Submlttal Package 5 days: 9/30/03

25 ' Building 1 (Asphalt) 10 days i 9/30/03

26 £3 Prepare Subgrade 3.75 days; 9/30/03

27 Install Asphalt Pavement 6.25 days 10/3/03

Finish % Complete Predecessors

2/14/03 100%

2/3/03 100%

2/3/03 100%

7/3A>3 95%

4/22/03 100%

4/23W3 100% 6

7/2/03 100% 7

7/3A)3 91% 8

7/22/03 0%

7/16/03 0% 9

7/22/03 0% 11

9/1/03 0% 12

8/12/03 0% 12

8/13/03 0% 14

8/20/03 0% 15

8/27/03 0% 16

9/1/03 0% 17

9/29/03 0% 18

9/15/03 0%

9/22/03 0% 20

9/29/03 0% 21

9/29/03 0% 22

10/6/03 0% 23

10/13/03 0%

10/3/03 0%

10/13/03 0%~26~"

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
Jan^eb Mar Apr May Jun Jul Aug Sep Oct Nov

1

\

ii

' T

Task |:;::::;::::::::£:::::::::::| Milestone +

K/r9/0
<rt<VVeStSitBlmPrOVeme Split . Summary ^^^

B _̂H^M^̂ |M^HM

External Tasks | I

^P External Milestone 4^

^ Deadline ^

Pagel



Remedial Construction Contract Timeline

ID
1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16
17

18

19

20

21

22

23

24

25

26

27

28

29

30

Proje
Date:

O Task Name Start Finish
Timeline for Remedial Construction Contract 12/6/02 1/14/04

,/' Requirements Gathering and Analysis 12/6/02 : 1/6/03

,/• \ Form Technical Evaluation Team j 12/16/02 ; 12/20/02

i Begin Preparation of SOW and RFP 12/6/02 1 8/14/03

,/• Technical Draft SOW ' 12/6/02! 12/17/02

,/ Submit Draft to Acqutefdons | 12/18/02 12/18/02

^ Aoquisltlone Review/ Input to Technical Reps. 12/19/02 12/30/02

V/j~ Final SOW ! 1/23/03: 1/28/03
_]_ . . '

,/•! Final RFP 12/31/02; 1/14/03

! RFP Issued 8/1/03 8/14/03

„/• ; Acquisitions Plan 12/9/02 i 4/25/03

^ i Draft to Acquisitions by DTS 33 1 2/9/02 ' 1 2/9/02

,/ ! Acquisitions Review/Comments/ Complete 1/14/031 1/28/03

,/• ' Final Acquisitions Plan 2/10/03 2/14/03

./• Approval of Acquisition Plan 2/17/03 4/25/03

Synopsis Published 2/11/03 7/31/03

-X" Prepare Draft Synopsis 2/11/03 4/25/03

gg Finalize Synopsis and Publish 7/30/03 j 7/31/03

Proposals 8/22/03 i 10/31/03

gg Proposals Waiting Period 8/22/03 i 10/2/03

Proposals Received 16/3/03 10/3/03

Proposals Reviewed i 0/6/03 10/31/03

gg ; Completion of Technical and Cost Reports 11/3/03 11/26/03

Negotiations Completed (if required) 1 1/27/03 1 2/1 0/03

Final Proposal Revisions (FPRs received (if required)) 1 2/1 1/03 j 1 2/1 8/03

Review of FPRs (if required) 1 2/1 9/03 i 1 2/25/03

Selection of Contractor 12/26/03 j 1/1/04

HCA Award Approval 1/2/04! 1/7/04

Congressional Notification (PIO) Release 1/8/04 1 1/8/04

gg Contract Award 1/9/04 1 1/14/04

Task | I Milestone

:t: Remedial Construction Timeli Critical Task 1 1 1 1 II II 1 1 1 1 1 II 1 1 1 II Summary

2003
Qtr4 Qtr1 | Qtr2 | Qtr3

"l"'

™ w

*m
• , ,.,. , ,

Wn,
1

! ^

4^ Deadline < Ĵ»

3 4^

Page 1



Libby Asbestos Project Residential Removal Schedule

ID
0

1

2

9

13

14

15

16

17

18

19

20

21

22

~23~

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

O Task Name
Libby Residential Removals

,/' Residential Removals 2002

v/
1 November Removal*

,/' : December Removal*

: Residential Removal* 200S

y*' ; JamMfy Renovate

,/• 1203Uet»9l-lverson(l)

Duration

303.38 days

(5.88 day*

M.I 3 day*

17 day*

218.5 dty*

3*.7S day*

14.75 days

</• 4B4PlonatTRrJ.-Ourli(l) 10 days

,/• 110 Upper Rower Ck.Rd.-BenneaO) 8 days

,/• 233W.Ur*9L-PeHr*on(r) ; 11 days

,/• 619W.3K9L-Klep|>eO)

</• February R

S 407 W

MWwto

Mum St - Pioneer Park 0)

S 1504 Loto Ave. • McBrtde (1)

</' 711Shaiv>essyHIIRd.-Alford

,/• \ "6814 Hwy ̂ 37". Anderson (fontierty Sirtlh)

,/' March Removal*

,/' 178 Scenery Rd. • Nelson, Jeff (I)

,/' 1026 Washington Ave. -Nelson, Jennifer (I)

^/ 1 109 Louisiana Ave. -Allen (1)

,/ 620 Utah Ave. -ChHds(l)

,/' 596 Jay Effar Rd. - Rexroad (1)

,/' 2129 Hwy 2 S. - Graham (1)

^/ April Removal*

^/' 411 E.10lh St. - Hugil (I)

y'1 52 Peart SI. - Brothers (1)

,/' , 622 Michigan Ave. - Brewer (1)

^/' 175 Park St. - Loban <l)

,/ . 381 S. Central Rd. - Alder (I)

^ \ 1305 Dakota- Hart (!)

^/' I 1 116 Utah Ave. -England (1)

^/' 406 Farm to Market Rd. - Johnson (1)

May Removals

S : 1313 Dakota Ave. - Ostheller (1)

,/ 1528 Farm to Market Rd.- Robins (1)

J 1204 Nevada Ave. - Wethereit (I)

,/' j 1306 Louisana Ave. - Shiflett (I)

1022 Dakota Ave. - Pederson (I)

504 Conifer Rd. - Everett (I)

1 415ES

| 210 W

st 10th St. -Bigelow(l)

est Oak St. - Smith (I)

June Removals

210 West Larch St. - Skogas (I)

Project: Libby Residential Removals
Date: 6/1 9/03

Task lH:j:J:i:!:!!l:J:!!i!i!lj

Progress *BBBBBBBBBBBB*M

Milestone 4^

14.75 days

24 day*

8 days

edays

14 days

34 day*

14 days

Bdays

8 days

14 days

14 days

8 days

44 days

8days

14 days

14 days

Bdays

8 days

14 days

14 days

Bdays

44 days

Bdays

i 14 days

i ~14 days

: edays

Bdays

14 days

Start

10/8/02

16/8/62

10/8/02

12/4/02

1/7/03

1/7/03

Iff/03

1/20/03

1/22/03

21303

M2903

2/11/03

2/11/03

2/13/03

2/22/03

2/20/03

3/1/03

Finish

7/30/03

12/1*02

11/21/02

12/1*02

7/30/03

2/12/03

1/20/03

1/29/03

1/29/03

2/12/63

2/11/03

3/5/01

2/24/03

2/20/03

3/3/03

" "3/5/03

4/2/03

3/1/03 1 3/14/03

3/4/03

3/13A)3

3/11/03

3120103

3/22/03

3/29/03

4/1/03

3/29/03

4/6/03

4/10/03

4/19/03

" 4/17/03"

4/26/03

4/29/03

5/6/03

5W03

5/6/03

5/15/03

5/17/03

5/27/03

5^4/03

: 14 days ; 6/3/03

! 6 days 6/5/03

i 34 days

; Bdays

•^ Summary

i 6/12/03

i 6/14/03

3/12/03

3/21/03

3^4/03

4/2/03

3/31/03

5/9/03

4/9/03

4/11/03

4/21/03

4/18/03

4/28/03
r 4/30/03

5/9/03

5/7/03

6/16/03

5/16/03

5/19/03

5/28/03

5/26/03

6/4/03

6/6/03

% Complete

76%

100%

100%

100%

71%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

"ibo%
100%

100%

100%

100%

100%

100%
100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

65%

100%

100%

; 100%

; 100%

| 66%

j 59%

6/16/03 ; 0%

6/13/03! 0%

7/14/03

! 6/23/03

0%

i 0%

Sep

^™^̂ ^ Rolled Up Progress

• Rolled Up Task |::::E:::&!E#::::::::::

Rolled Up Milestone <>

Split

External Tasks

4th Quarter
Oct | Nov | Dec

1st Quarter
Jan | Feb I Mar

•̂ •••••••••••̂ 1 Residential Removals 2002

(̂ ;. •.•:•". ••••I^/J Novembei

^̂ M^ 0

*

Removal*

lecember Removals

2nd Quarter 3rd Quarter
Apr May Jun Jul Aug

l^ri^ivil^J January Removal*

m
m
8

l̂ tî yl February Removal*

BBl

TLlarch Removal* LJ| : : ':•: ̂

SSL
\>

\
April Removals l^Jp':-:1;^-:'^

J&
ff^}

1

^^^^

Wl

: 1

External Milestone e^

| Deadlne Q>

Pagel



Libby Asbestos Project Residential Removal Schedule

ID Task Name Duration Stan- Finish % Complete _Sep_
4lh Quarter

Oct Nov Dec
1st Quarter

Jan I Feb I Mar'
2nd Quarter 3rd Quarter

Apr I May Jun
51

52

53

54
55

214 West Larch SI. • Skogas (I)

T2ls idanb Ave."Holder (i)

516 Loulsane Ave. - Herrtg (I)

1120i Citomle Ave. -Smith (I)

1118CaWorr*»Ave,-Sn*h(l)

14 days

14 days

6/12/03: 6/25/03

6/21/03"]" 7/4/03'

0%

0%

56 July Removal*

8 days 6/24/03 i 7/2/03: 0%

8days 70103} 7/11/031 6%

14 days 7/1/03 j 7/14/03: 0%

"zTday*" ~ 7/iS»s1 T/so/bj' b%"

57

58

59

1003 ftMn Ave. - UcKcnxle (I)

30eMoirrr«inA«.-Mei»on(0 """

168 Vkndwvwod Rd. - Kurrte (I)

14 days 7/10/03

8 days' 7/12/03

8 day* | 7122103

7123103-

~77zi/b3T

7/30AX3

0%

0%

0%

Project: Libby Residential Removals
Date: 6/19/03

Task

Progress

Milestone

|:;:;:;:;j;:;;;:;:;:;:;:;:;':3 Summary

4^ Rolled Up Milestone <^>

Rolled Up Progress

Split

External Tasks

Pro/eel Summary

External Milestone

~] Deadline

Page 2



Security Contract Timeline

ID O Task Name Duration Start
1 Timeline for Security Contract 123 days 12/6/02

2 N/' Requirements Gathering and Analysis 20 days: 12/6/02

3 ,/ Form Technical Evaluation Team ; Odays 12/13/02

4 ,/' PFF 10 daysj 12/16/02

5 <,/" Begin Preparation of SOW and RFP ! 20 days; 12/6/02

Finish % Complete
6/2/03 99%

1/6/03 } 100%

12/13/02 100%

12/30/02 100%

1/6/03 100%

6 V I technical Draft SOW j 9 days 12/6/02 12/18/02 100%

7 ,/• Submit fJraft to Acquisitions Odays 12/18/02 j 12/18/02" 100%

8 ,/• i Acquisitions Review/ Input to Technical 7 days 12/19/02

9 y/' ; Final SOW and PR through system ' 4 days ! 12/31/02

10 ,/' Solicitation Published ; 13 days 1/27/03

11 v" Develop Draft Solicitation 11 days 1/27/03

12/30702 i 100%

1/6/03 1 100%

2/12/03 ; 100%

2/10/03 i 100%

12 ,/' Finalize Solicitation 2 days 2/11/03; 2/12/03; 100%

13 ,/' Proposals 17 days 2/13/03 3/7/03 100%

14 ,/' : Proposals Waiting Period - Solicitation on Street 11 days 2/13/03

15 ^f ; Proposals Received Odays 2/27/03

16 ^/' Acquisition Proposal and Cost Review 4 days 2/28/03

17 ^ Technical Proposal Review 2 days 3/6/03

18 Award Package 60 days 3/10/03

19 i/' \ Develop Award Package 5 days 3/10/03

20 ^/' Legal Review of Award Package 6 days! 3/17/03

21 ^/' Contract Award 5 days! 4/18/03

22 gg NTP on Hold until Volpe Removal Contractor begin: 0 days i 6/2/03

2/27/03 100%

' 2/27/03 100%

3/5/03' 100%

3/7/03 100%

6/2/03 99%

3/14/03 100%

3/24/03 100%

4/24/03 100%

6/2/03 0%

Novem) Decem Januar Febru March April May June
Nov | Dec | Jan | Feb | Mar | Apr | May | Jun

: 4^ 12/13

: 4̂ 12/18

^^: ^

: . «^ 62

Project: Security I imellne 1-2/-03 l-.-,-.-,-.-.-,--.--,-,-.-.< u

Date. 6/19/03 Critical Task II 1 1 1 1 1 1 1 Illll 1 1 1 1 1 Milestone +

^— • W

Page 1



Topsoil Contract Timeline

ID
1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

O Task Name Duration Start Finish % Complete
Timeline for Topsoil Contract 163 days! 12/6/02 7/25/03 76%

,/• Requirements Gathering and Analysis 20 days 12/6/02 1/6/03 100%

y/' PFF 10 days' 12/16/02: 12/30/02 100%

y/- Begin Preparation of SOW and RFP 47 days 12/6/02 2/13/03 100%

i I : i
,/• Technical Draft SOW i 8 days! 12/6/02 12/17/02 100%

,/• Submit Draft to Acquisitions ! Odays 12/18/02! 12/18/02 100%

^ Acquisitions Sevtewrf Input to Technical : 7 days 12/19/02! 12/30/02 100%

y/" Final SOW and PR through System 3 days 2/11/03 2/13/03 100%

' i ' '
y> Solicitation Published 16 days 2/11/03 3/4/03 1 100%

,/• Develop Draft Solicitation ; 9 days 2/11/03 2/21/03 100%

y/' Finalize Solicitation ! 2 days 3/3/03 3/4/03 ; 100%

Proposals 93 days 3/6/03 7/14/03 67%

y/- Proposals Waiting Period - Solicitation on street 25 days 3/6/03 4/9/03; 100%

gg Proposals Received 50 days 4/8/03 j 6/16/03 78%

gjjj Acquisition Proposal Review 15 days 6/17/03 7/7/03 0%

Technical Proposal Review 5 days 7/8/03; 7/14/03 0%

: Award Package i 9 days! 7/15/03 7/25/03 0%
l > '

Develop Technical Recommendation for Award 3 days! 7/15/03 7/17/03 0%

Develop Award Package 2 days; 7/18/03 7/21/03 6%
i i •

[gS| Legal Review of Award Package i 2 days 7/22/03 7/23/03 0%

Fg9 Contract Award I Odays! 7/25/03 j 7/25/03 0%
i i '

uarter 1st Quarter 2nd Quarter 3rd Quarte
Nov | Dec | Jan | Feb | Mar | Apr | May I Jun | Jul [ Aug

Hh
W~\

1

^

. jugmnuiJiJi •

id.

i
Task I . \\ . I Milestone + Group By Summary ^P^^^^^^»J

Page 1
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PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

IAG HISTORY
at 5/31/03

DW 6995 3792-0

DW 6995 3792-1

DW 6995 3792-2

DW 6995 3792-3

DW 6995 3792-4

DW 6995 3792-5

DW 6995 3792-6

FY99 Total

DW 6995 3792-7

DW 6995 3792-8

DW 6995 3792-9

DW69953792-01A

FYOO Total

DW69953792-01B

DW 6995 3792-01 C

DW 6995 3792-010

DW 6995 3792-01 E

DW 6995 3792-01 F

DW 6995 3792-01 G

FY01 Total

DW 6995 3792-01 H

DW 6995 3792-01 1

DW 6995 3792-01 J

DW69953792-01K

DW 6995 3792-0 1L

DW 6995 3792-0 1M

FY02 Total

DW 6995 3792-01 N

FY03 Total

TOTAL

01/04/1999

03/12/1999

04/22/1999

06/09/1999

07/15/1999

09/09/1999

09/28/1999

06/23/2000

08/15/2000

09/21/2000

09/28/2000

03/27/2001

05/01/2001

05/21/2001

07/31/2001

08/20/2001

09/30/2001

10/11/2001

11/01/2001

01/22/2002

03/11/2002

05/00/2002

03/04/2002

$

$

$

$

$

$

$

$

500,000

1,000,000

2,750,000

75,000

583,000

1,000,000

4,800,000

10,708,000

$ 750,000

$ 4,600,000

$

$

$

3,100,000

800,000

9,250,000

$

$

$

$

$

$

606,000

5,000,000

2,200,000

3,000,000

4,000,000

3,825,000

$ 18,631,000

$

$

$

$

$

$

$

500,000

2,000,000

5,250,000

5.540,000

4,800,000

2,613,000

20,703,000

$

$

$

2,300,000

2,300,000

61,592,000



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGIDW69953792-01

PLANS -WAF HISTORY

DATE
WAF

Courier
WAF No. 4

LJbby Asbestos

Projoct

WAF No. 5

Locfcwood
Sotverts

WAF No. 6
Lfcby

Economic

WAF No. 7

Libby Asbestos

Project - Export
Ptwt

WAF No. 8

Libby Asbestos
Proj - Removris

WAF No. 9

Asbestos
Samplin0rSrte

WAF No. 10

Hacwd

OpCLinertauDr

WAF No. 11

WermourtaJn

hsubtion
SIC. Utah

99 PALOE FAX OCeXRVOQ i .as99 SALOE FAX 092XWQQO
9ALOEFAXOMOHVO&

8AJ.OC FAX OtlWQBNQO
BALOE FAX OaWQBCOO 4.4A.*MH/I8M

6ALOE FAX OjoCftSOO
BAI.OEFAX082XWQOO

6ALOE FAX OegQRVOO
BALOE FAX OeAKRVOO
8ALQE FAX OftZXrVvDO
8AJ.QE FAXTOaAKRVOQ 3A-02/l4JgQQQ

SALOE FAX 0«eC6NOO

9ALOE FAX 08006^00

6AJ.OC 50201PpBBCRVPI
BALOE 502010 OOBCBWg 9-canOTooo
BALOE 501 QgDaALoe
6AJ.QE

8B-OKMOOO

BALOE SOIOZDO
BALOE 50ICBP 0
BALOE 001OZD t 300.000
8ALOE SO HBP <M6CHV1
BAlOE 501020 <HBCR\W 8P-OWWOOO
aM.fjE 5010BP 4F-11ttOfiQ(

ID • 11/lMOJ
8ALOE SOloeD QBBCRVta
BAlOP 501020 OOBCflW)
SALOP 501020 OBBCRVDO
aAi.ce 501020 oaoBftSoo
BALOE flOIOep OflOCRSOQ
BALOE 601020 OQOAR300
aALqp 601020 oeeCRvpe
BALOE aoioeD o 200,000
BALOE 30102P oeecflvw (560.000)

aAtoE soiceo 606.MO

BALOE 501020 OBBCRVOa
BAJ.OP50102D

8AtoE goioep oeBcnvoo

aALoE aoiogDooPCRBoo
8AIOE 001 Qgp QflOAflSuX)

8AJ.OE gOIOgP

BALOE aOIQZO QtOAflSOO
BALOE 50102P
eAloC S01QZP OfJWQDBRSOO
BALOE 901QEO OWCRSOO 12ft'«Ma
BALfjES01oe006PCHVlX)

8ALOE SOiqgP (MPCflV^C
6ALOP 5OIO2U C

O.OES
^Loda

X. OJttjjBOOl

eAioe ooiQgp oetHRvoo
8AI.OE SOIOeD
6AJ.OE 901020 OfltLflaOO.
6At.ce OOHBP OB6CRVOO

BALOC 5OIOBPQ
BA1.0E ftOKBO 0

BAJ.OE 50KCD
8AI.QES01020 •Q-01/MBOOB

IT-OMWOCBBALOE soi ceo
$__._.(27,9I2|

t 1.900,000

(61.900)
(ttt.QOO)

$ &00,OOO

$ 300.000

$ Lgso.roo.

J 150,000

J I.JgQ.OQO.

t (o.eesi

(IB.063)

$ (7.7BO)

$ (882,500]



PLANS, ADVANCES and EXPENDITURES SUMMARY
Vdp« IAGIDW69953792-01

PLANS - WAF HISTORY

02 8ALOE 601020 080CR&W
99 BALOE 50102P 098CR800
02 8ALOE SOIffiD OOBCWOO

02 T BALOE 50102P 080CLTOO
02 BALOE 301020 W6CRV02
02 T 8ALOE SOI02D OOBCLTOO
02 T 8ALOE 90(020 QQBCCQO*
03 BALOE 50102P 08BCCO04
02 BALOE 50102P 0660(1900
03 T SALOE 501020 09BCRVOO

TOTAL WAF»

WAF Horn
DATE

4P- 1O9SOtl
4 *• IffA 00
4 s - iwJ H

iJ. uhwoog
OV-QWtTffiOtt

iea>aft7Aoo3
lie • a ftTAKK
ITE-fl ATAOB
4Q.QM7/NHK

la-anrw

(BALANCE FOR WAFS I

COMMITMENTS

a 3/31/03

Contact*
£qiifftuppli*»
QiA
TOTAL COMMfTMENTS

CURRENT MONTH COMM(TU&4I5

Bcfence to Commit (WAFS torn oomnJtnwnW)

ADVANCES

813/31/03
Irv 03902 343
Irw 0380296*
Inv 03802 635

low 03802883
kw 03802935
kw 03803145
kw 038032 97
W 03803385
krV 03B03400
Ir* 03803430
Inv 03803400
Inv 038034 94
trw038033W
kw 03803571
March advwic*
In* 03803W7
Inw 03804 093
rfiw 03804089
Irw 03004117
Irv 03804130
Inv 03904161
Irv 03804182
^ovsmbv »o\*rc*
April BrMroc
Mywtanc*
Inv 03800417
kv 038004 76
UN 03800514
Severs* 036004 17
^CVMVC 03800476
HevwM 0380O514
rmfarsPflol6NTMi
rw 3800577
«w3B00674
*v 3900675
Iw 3900783
hv

TOTAL ADVANCES

DATE

02/ltflOQO
OHO/ION
oofe/im

KV2V19M
It/14/1908
03ffiV3000
OOAi HOW
o7/i: /sow
00/1 MOM

OW3W 000
11/1 ' r1 Wfl

ifc / 4oe
on aoot

NlCfvOI
OOJQQQOOt
07/IWZ001
07i2VZ091
QOA4AW1
00/102001
Oft/11/ 001
0«t/ 001

Ant. 02
<Mv. OE

09/14fEMfc
Oftftt/ZOOE
oo/Mfsooi

WAfHo. 1
3WMHI

nvimriAolHi

> •.iic.gw

WAFN». 1
SWMHI

H«I»*AJ*>0

HOI

! 0.37t.4*
! . «.«»
! itUU
t I.CBr.(H

¥

> K.H*

WAF He. 2
A^mPvk

S«lv«1>

$ 132.012

WAF No. 3
AvwiPfft

Sdwm

i**^;* fjp3

S 120.417
»
S 4.079
J IK£S7

S

$ 315

vwFlio. i
awMxi

S IMUKM
> 100.000
i i.Molooo

9 1.000.000
t I.9W.OW
1 tUlooo

9 900.000

» 115.009

9 (94.900]

1

1
umuj)EQftil
IhKJObl

1
1* MMA»

WAF Ho. a
A^wiPvk

S«hwto

S 29.000

$ S.OOO

> lOBjOM

WAF No. 3
Courtar

Twrottam
WP

$ 1,310

WAI
1 No. ;
Counter

TwTortom
WP

NxKO

$
S
f
S t.3l9

i

S 0

WAF" Ho.;
Counter

Twrwfwn
WP

1222.

s ito.ooo

$ o.eesj

$ t.9iO

WAF No. 4
LfcbyAabeatn

Protect
Aas easmen

$ 690,900
S 9,500
t T.OOO

S 84,963

$ 11,171,605

WAF No. t
Lfcby Asbestos

Project
Attenmenl

Nx428

S 6,362,783
t 152,526
S 334,064
$ 11,171,678

J (1.889!

$ 277

WAF No. 4
Lfcby Asbestos

A*Ms*mert

$ 382.000
S 900.000
S 300.000

$ 300.000

$ 200,000
$ 400,000
J 485,000

$ 809,000

S 350.000
$ 1, 000.000

S 1.200.000
$ 1.380,800
$ 962.812

S 750.000
$ 350.OOO

S (750,000]
$ (360.000)

$ 1.900.000

S 090.000

S 10.606. 712

WAF No. 5
Lock wood

Sotverts

S 17,088

WAF No, i
Lock wood

Soiverts

Nx3Q6

$ 8,393
S 27
t 306
< 11.901

S

$ 5,187

WAF No. 5
Lodr.wood
Soterts

$ (20,000]

$ 32,080

t 12,098

WAF No. 6
Lfcby

Economic
AnBlyHi

S 3.207

WAF No. 6
Lbtry

Annly*t9
Nx064

S
S
$
$ 3.207

$

S (0]

WAF No. 6
Lfcby

Anriysfe

$ 11.793)

S 5,000

$ 3,207

WAF No. 7
LJbby Asbestos
Project -Export

Pbvl

S 1.085,000

WAF No. 7
Lfcby Asbestos
Project -Export

Pfart
Nx423

S 944,771
t 42
$ 35,083
$ 1.017.568

$ (113 M9]

$ 47.433

WAF No. 7
Lfcby Asbestos
Project -Export

Ptart

S 100.000

$ 100,000
$ 60,000
S 100.000

S 150.000

$ 121.000

$ 3 1O.OOO

S 1.131.000

WAF No. 8
Lfcby Asbestos
Proj- Removes

S (156.720

$ 36,980,580

WAF No. t
Lfcby Asbestos
Pro) - Removes

Nx07Q

f 33,284.893
\ 124295
$ 1 ,24 1 ,668
$ 38,532,857

J (4,168;

< 47,723

WAF No. 8
Lbby Asbestos
Proj- Removes

$ 308,000
$ 230.000

$ 1.000,000
$ 1,000,000
$ 1,000,000
S 948,793
$ 400,000
$ 1,000.000
$ 350,000
S 1,050.000
S 2,100,000

$ 1.106,000
$ 3,500,000
$ 7.374,500
S 5,900.000

S 3.5OO.OOO

S (3,500,000]

9 29.533
$ 4 B40.OOO
S 231,668
$ 2,300,000
$ 650,000
$ 1.000,000

$ 35.716.900

WAF No. 9
Asbestos

SampGngFSfte
Assessments

5 1,837

WAF No. 6
Asbestos

Sanpfcir/SBe
Assessments

NxISI

$
S 620
$ 22
$ 1,937

$

* w

WAF No. 9
Asbestos

Samptor/Site
Assessmenb

$ 20,000

$ (18,003]

$ 1.837

WAF No. 10
Hazard

Rtridng System
Doounertation

* 30.410

WAF No. U
Hanvtl

RcnUng System
Dccunentatiofi

NX 135

$ 29,000
$
t 1,025
$ 30,410

$

$ (0

WAF No. 10
Hazard

Rtrtirto System
Docunertatior

S 50,000

S (11.8001

S (A790

$ 30.410

WAF No. 11
HemiDxfftain

hstdation
SLC.Utah

$ 57.515

WAF No. 11

tnsubtlon
SLC.Utah

Nx097

88.877

M92
3,4Ot

103,501

J 7,748

S (45.986

WAF No. 1 1
Hermountain

frtajfctfon
SLC.UtBTi

$ 5.000

S 5.000

$ 10,000

S 37,613

$ 57,515

JBtfcnoe to AoNvc* (WAFS taM MfcantMM I V TLOOO 1 9 E7jOlt If - 1 $ 560.243 1 1 0,000 IS - 1 S (06.000)1 $ 684,080 1 $ • 1 S - I S - 1

EXPENDfTUflES

« S/31&3
Veto Endowing
Contact*
^qifpfeJpf***
0*A
TOTAL EXPGNWTURtS

R«sr
CHuro u^

•t

"ŝ :
• 7^03
: 00.807
!

9 4.07V
\ fiojor

Com*
Twnrfm

WP

1.315
!
:
!

t t.ois

LJbby A>fa«(o«
Proj»c4

AMewnwnt

$ 2.329.081
$ 7,945,787
1 152.223
$ 333,937
S 10,761,029

Lock wood
Sdvwti

3.175
8.303

27
306

11.901

Libby
Eoonomc

Annfysit

3,207
-

3,207

Lfcby Asbest oa

Ptart

37.671
916.287

42
35.083

989,064

Libby Asbestos
Proj - Remowte

1 851,243
3 1, 890, 163

122285
1 ,233,340

35,100,032

Asbestos

Assessments

1,296

620
22

1,937

HazpnJ
Ranking System
Docunentainn

386
26,739

1.025
26,150

trUcrmoLrtain
h-cufcton

SLC. LAah

$ 11.723
$ 35,464
$ 692
S 3,38 1
9 51,260

cuRft&*T uo^TVi EVKM. 1 : _ . Is - I s • 1 * • 1 J ».»e | s • | s - i s (3,231 )| $ es.egi | $ - | $ - | j 3,100

$ 6.255 |



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volp* IAGIOW69953792-01

PLANS • WAF HISTORY

at 5/31/03
99 T BALOE AX OB2XRVDO
99 T BALOE AX 062XWQOO
39 T BALOE AX 0660ft VOO
tO T BALOE AX 06WQBNOO
D9T8ALOE AX08WQDCOO
99 T SALOE •AXoeecftsoo
J9 T BALOE -AX OB2XWOOO
J9T BALOE AX0660RVOO
» T BALOE AX OBAKRVOO
39 T BALOE AX OB2XRVM)
99 T BALOE AX 08AKRVOO
»T8ALOE AXOQBCBNOO
»9T BALOE AXOeeCRVOO
99 T BALOE AX0800BNOO
99 T BALOE 50201 D OOBCRW1
r9 T BALOE 502dl6 OObcRvTK
99 T BALOE 5O102O OOBCHVHE
M) T 8ALOE 50ICCD 086CHVU2
X) T BALOE 50102O OOBCHTO
X) T BALOE 501 02D 089CHVW
H> T 8ALOE 001020 OOBCRW1
W T BALOE 501 020 08BCRVDO
00 T BALOE 50102O OBBCRW2
X) T BALOE 001CBD 086CRVOO
00 T BALOE 00102D 082XRVQO
JOT BALOE 501 CCO 096CRVUE
00 T SALOP 501020 OOBCHVOO
M T 8ALOP 501020 086CRVDO
99 T BALOE 501 020 08DQRSOO
99 T 8ALOE 50102D 08OCRSOO
HI T BALOE 001020 08DAR300
W T SALOP 50102O 08BCRV02
tO T BALOE 001 02D OOBCnVVZ
t9 T 8ALOE 50102O OSBCRVUe
H T BALOE 601 020 WBCRvTO
01 T SALOP OOlCCDOfleCHSOO
)1 T 8ALOE 50102O OOOCRVD2
01 T SALOP 50102D OOBCRSOO
)1 T BALOE 90102D 086CRVTC

99 f SALOE 90102D 09BCRVW
It T8ALOP50102D06BCR900
r» T BALOE 501CCD 08OCRSOO
99 T BALOE 501 OZD OODAR300
W T 6ALOE 901020 OBBCRVW
it T BALOE 50102D06BCHVDB
11 T BALOE 90102O OOOARSOO
11 T 6ALOE 50102O OODARvbo

01 T SALOE 50tocDoewo6W5oo
11 T BALOE 501 020 06OCH9QO

01 T SALOE 0010ZD 09DCRVQO
01 T BALOE 50102DOeeCRVU2
H T SALOP 90102D Q66CRSQO
H T 8ALOE 501 OZD 006CRV02
11 T BALOE 50 102D<W6CHROO
>1 T BALOE 50102O 08GHRVOO

01 T OALOE 901020 OODARvbo
11 TBALOE 001020 OotLH&OO

02 T BALOE 0010ZD OOQCHvTK)
11 T 6ALOE 001020 08BCHV01

01 T BALOE 50102O06EHRVDO
11 T BALOE 00102O OOEKflVDO
H T6ALOE501Q2OOeeCRV01
2 T BALOE 50102O OOOCRVDe

02 T BALOE 00102D 066CRvW
)T T BALOE 001 02O oebCR&O
« T BALOE 5010ZO OBAKRVOO
9 T BALOE 00102O OOOORVTrO
« T BALOE 501 (CO OB2WVW
0 T BALOE 50102D O8BCR900
tO T BALOE 9O102O OBAKRVOD
11 T BALOE 9010ZDOOBCRVQ1
12 T BALOE 5010ZO OOBCHVTK
it T BALOE 60102D 06BLHVOI
1 T BALOE 90102D 01 ICHROO

01 T BALOE 001020 OOOdRflOQ
1 T BALOE 90102D 00 )CHVvO "̂~"

01 T BALOE 90102DOODARVQO
1 ̂  BALOE 501 CBD 00 :Kh\M
1 T BALOE 001020 M iUWM
1 T BALOE 501 02O H tCLTOO
2 T SALOP 90102O 00 i66o4

2 T BALOE 90I02D 00 X7WOO
2 T BALOE 50102O QW&lvfa
2 T BALOE 50102O OODCHVOO
2 T BALCE S01CCD OOBCRUD
2 T BALOE 00102O 0 BCHVO

02 T BALOE M1Q2D OOOCNWO

Z T SALOE &0102D 01 BCRW1
99 T 6ALQE 90102P OOPCRVBO
99 T BALOE 501 (ED OODCBBM

2 T BALOE 5010ED OflfiCLTOO
2 T BALOE eotceo OODWVOO
2 T BALOE 501 OZD OODCHVOO

02 TC SALOP 501020 OOBCCO04
2 T BALOE 501 CCO OeBGRBOO
& T BALOE 301 CBD HDBRUOO
n T BALOE 90102Q OOBCfTUQe
2 T BALOE 501020 OBQCflUg
2 T BALOE 501020 09OCRVOO
9 T BALOE 50102D OOWQBHOO
9 T BALOE 90*020 OeOOBNOO
0 T BALOE 501020 CrOBCRVW)
1 T BALOE 001020 OBBCHROO

)9T BALOE 501020 08O6RVOO
99 T BALOE 501020 08GCLTOO

1 T 8ALOE 501020 08BCLTOO
00 T BALOE 90I02D 096CLTOO

2 T SALOE 301 (CD 08BCRVD2

WAF Mo. 12
Robfrvon
><i,Mui
MM. NO

\ 48,000

$ 50.000

S 70.000
S 70,000

WAF He. n
WMOT
Mkw*

DHM>,CO

t 40.0H

t kTOM

f 70.000
» 70.000

J IW.OW1

1

i HUU

t 1MJM*

i turn

t *M**

S «.»••

> 11.000

i fto.oW

WAF 14
fNMoTtaFlrt

J 10.000

* (10.0M]
1 10,000

V 110.000]

WAF 15
Grt*F«teUT
kMMh>nSH«

* 13.000

9 45.000

WAF 18
Lbby Utrgatton

StJpport

$ 30,000

$ 5.000
$ 5,000

S 10.000

S 7,963
J 7.790
S 18.063

WAF 17
RemedteJ

krvegtlrjafon

f 500.000

$ 900,000

$ 2,613.000
S (500.000]

WAF IB
RIDes,?!

and Cverstgrt

TOTAL

475,000
1.000,000

25.000
15,000

250,000
350,000

4,625.000
80.000
20,000

400,000
20.000

200,000
1f 700.000

5.000
200.000

1 .200,000
143,000
750,000

2,600,000
20,000

300.000
500.000
800,000
500,000

(300 .000]
1 .680,000
1 r500,000

50,000
10,000
45,000
45,000

650rOOO
200.000
(550,000]
606.000
550,000

3r500T000
1.500,000
1,500,000
(700,000)
700,000

5O.OOO
60.000

600,000
2,700,000

70,000
70,000
20,000
70.000
70.000

4(000,000
125,000

3,640.000
50,000
10,000

(15,000]
15,000

400.00O
100,000
(10,000)
10,000

150,000
1,850.000
4,790,000

500,000
(27,912)
27.912
(69,500)

1,900,000

3, 100,000

161,900]
(10,000]
(15,000]
(20.000]
^10.000]
45,000
30,000

500,000

120,000
1,250,000

25,000
5.0QO
5,000

150.000
69,000
6,000

10.000
21.000
35,000

2.613,000
(500,000)

9,000
1,850.000

500.000
12,000

(13.685)
(t.793)

(18.063)
(7.790)
7,515
7.963
7.790

18.063
\8825001



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volp* IAGIOW699S3792-01

PLANS • WAF HISTORY

02 T BALOE 5010ZO 08BCRSOO
38 BALOE 501020 066CRSOO

02 SALOE 501020 066CRSOO

02 BALOE 001020 BCRV01
02 8ALOE50102D08BCLTOO

02 SALOE 50 1 0eO 066CRW2

)2 BALOE 50102OOeeCLTM
02 T 6ALOE 901020 OBBCCO04
13 BALOE 901020 OBBCCO04
K BALOE 501020 OOeCRSOO

03 T BALOE 901020 OOBCRVW

TOTAL WAFi

IBALANCE FOR WAFS

COMMITMENTS

at 9/31/03

Vdpa EnffOMrino
Contracts

Eotiptetttiei
O!A

CURRENT MONTH COMMfTklSlfS

Balance to Commit (W AFS t*M oonwnfcf

ADVANCES

at 9/31/03
rv 03802 348
'nv 03802964

mv 03802 639
ov 03802740
Inv 03802 803
nv 03602935
nv 03903145
nv 038032 67
\m 03803335
rv 03903406
Irv 039034 39
rv 039034 60
Inv 03903494

w 03803990
Inv 03803971

(larch vMnoa

rv 03803997
Ifv 03804093
rv 03804065
rv 03804117
Irv 03804130

rv 03804161
rv 03904182
^ownbor «dwo«

AixtiKMro*
liJyaoVfroa
rv 039004 17

Irv 03900476
m 038009 14
levam 038004 17

\tNwnt 03000470
levww 030005 14

rrarafenOeclOwiMi
rv3»00877
rv 3900974
rv 3800679
Irv 3800793
rw

'OTAL ADVANCES

WAF No. 12
RebtaMn
kwdafcn

MinoLND

J 407.000

WAF No. 12
Potmen

kvUNtor
MM. NO

tM94

* 06.470
f 307.701
* OBI
* 1S.OH

*
S 0.794

WAF1 No. U
Rgbnen
(MuM0n

MrnLND

S 5,000

I 20.000

t 125.000

S 70.000

* torjww

* — SMff.

WAI' N«. 11
WoMom
Mr**

Dviw.CO

I 200.000

WAF1 N». U
Wwtom
Mmv*

O«nv»r|CO

N40M
i 30>M
< liltn
S 1 .407
* «.4W

I 104

* MJBO

WAF No. 13
w«M»m
MlM*

Dtnnr.CO

i 9.000

s H.ooo

* 1»,000

i 96.000

* MPJPO

WAF 14
P*fc»TWF*«

S

WAF 14
PtftoTlraFtt

! •

:

S

*
WAF 14

P«WOT*»F*«

9

WAF IS
On«F«bMT

bwMlonSHi

t 60,000

WAF 19
QnMFdbMT
mjut*lon3t»

NX177
t 9.048
9 30.000
S
* 1,104

22iS22.
t

< 23.799

WAF 15

kMMonata

f 19.000
f 45.000

* _».ow

WAF 16
UbbyLMgntion

St«wrt

$ 22,000

$ 27,449

$ 143,261

WAF 18
UbDyU)or*on

Support

Nx192
111,711

15.630
6.819
1,209

S

S 7,812

WAF 16
Lfcby UUgaUon

Siflxrt

S 30.000

9 89.616

1 110,016

WAF 17
Remeonil

krrvwt-gafon

t 44,320

S 1.728,560

$ 4.8B5.B70

WAF 17
RemedtaJ

InvesiJption

Nx211
$ 318,493

$ 4,253.477
$ B9.387
$ 168,799

$ 809.678

S 49,734

WAF 17
Romeoferi

hvBMtgabon

S 1.150.000

S (1,150,000)

$ 3.11 3,000

$ 1 .000,000

S 4.113.000

WAF 18
Rl Design

and Oversight

$ 571,450

$ 571,450

TOTAL

695,500

0,500
7,000

165,000

22.000

(156,720]

27,445
44,320

1.728,550
84.955

571.450

61,520.000

WAF IB
Rl Design

and Oversight

Nx3l4

550.000
-

21,450

*
S

WAF 16
Rl Design

and Oversight

S

$ 72.000

TOTAL

$ 5,227.815
$ 53,587.200
$ 411,104
$ 2,038,786

$ 693.720

$ 299,095

TOTAL

10̂  000
200,000

2,000,000

1,000,000
1,000,000
1.500.000

500.000
500.000
908,000
250fOOO

60O.OOO
1,000,000
1,000,000

1,300,000
950,000

1,OOOfOOO

1,000,000
1,000.000

1,050,000
2f 100,000

600,000
2.106,000

3,500,000
8.526,000
7,200,000
1.000,000
3,500,000

750.000
1.500,000

(3,500,000)
(750,000)

(1,500,000)
-

6, 340,000
4.Z5O.OOO
2,500,000
1r500.000
2,000,000

68,679.000

_L*_ 27.443 11 371,4flO [t 2.B41.000I

[CURHQfTMCHTHEJyBtJ. -LL. OL, LLJ_ _US_

J3- (19.854t| i I.000.12B 1 1 (21.450H t.812,732 |



USEPA/VoIpe IAG (IAG »DW«»S37»2-01)
Financial Summary

EPA SUMMARY

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvenu (N- 332 and N-115)
3) Counier-Tenoriini Wort Plan (N- 350)
4) Libby Album Proj AiMunan (N- 411)
3) Loekwood Solvent. (N- 3M)
6) Libby Romaic A»lyik<N-OM)
7)LibbyAtbmwProj- Btp« Plant (H-4J3)
8) Libby AibaiM Pro) - ftwrab Ot-«O
9) Arimwi Sanplktt/Siie AaawmtM)*-131)
101 Howl Raatttj. Synm Dec«tnaaMta<H-135)
11) bMmmiuIn bwitaion. SLC. UHk (N- OW)
12) RobhwM Imul-ioo, Mkw. ND(H-OM)
13) Wwum Minerili, Denver. CO (N- CM)
14) PaMo TheRm
15) GM Falh MT mwlatioa Site (N-177)
16) Libby Uii|Mion Support (N-192)
17) Remedial Invert if* ion (N- 211)
It) Remedial Invutiftfion Detiin/Oventjht (N- 31*)
Total EPA FMdj Authorized (WAR)
Tout EPA nmdi Received
UiuKooiud Funds

Costs Incurred

Description
Volpe Engineering:

Volpe Ubor
Overhead

Volpe In-Hoiue Support
Volpe Travel

Subtotal-Votpt Engineering
Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvenu (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj • Export Plum (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessmenu(N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) [ntermoumaiu Insulation. SLC, Utah (N- 097)
12) Robinson Insulation. Minot. ND (N- 094)
13) Western Minerals. Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls, MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation Support (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)

Subtotal'Contraas

fTfTflllMll
5,101,000

75400
15,000

17,000

U9J.71I
13,615
30,440
32.144

3,000,000
5,000

500,000
5.493.000

20.000

$
$
$
S
$
S
t
t
t
t
t
t
t
t

109,850
26.531
13,615

4,119.210
J3J42

1.793
171,077

20,415372
19.793

100,000
30,000

235.000
235000

10,000

5,9M,00*

FY99 Comm. Cnrrenl Month

1M93.MO

FYQp Comm.

2«,21*,MO

Currenl Month Current Month

ITVB1 Pl.n-̂ 1
10

53.727
13.685

4,122,447
185

1.793
507.637

18,098,894

18.063
7.790

40,176
351.423
76,9«7

60.000
60,000 ]

3.113,000 i

» 24,533,497

FY02 Comm. Current Month

rvv? piMnfii
82.840
13.772

0
1,196,180

5,187
(0)

163,458
4.872,978

(0)
(0)

46,112
29,111
35J86

23,799
43.S49

3.062,265
571,450

1 10,147,726

FY03 Comm. Current Month

Planned
6,110.100

132,912
1,315

11.171,955
17,061
3.207

1,065.000

36.5tO.5tO
1537

30.410
57.515

487JOOO
200,000

60,000
143J61

4.115.170
571.450

*I,52MO* A
«l,5*2£0» 0

72,»00 B-A

Cumulative
Committed Costs Current Month

Equip/SupptieslOther
Volpe Acs 0/H (3.9* o/ Coiaraai)

Totll Cost

163,009
104,326

-
35,038

302,373

4.264.734
71,762

.
2.073
.

.

.

.

.

.

$

* 4,33i,S69

t 10,233
i I69.S60

$ 4^20,790

S 268.176 3
$ 174,505 1
1 7,360 S
S 61.374 J
$ 511,414 i

$ 1,105,835 1
$
$
$ 1,881,790
$ 6.320
J
t 312,687
t 3.291 ,596
J
$
$
$
S
S
$
t
J
J

t • t 6,591,229

t • t 110,517 J
f • i 237,452 ,

t • $ 7,457,612

-
.
-
-

-

-

-
.

.

-
.

-
.
.

f
t

t

587,667
393,913
1 15,689
113,566

l,210,S3S

8,900

-
3,150,088

111,644
14,930.076

-
29,000
5,249

89,146
98.096

-
-
.
.

S
t lt.412,199

t 62,290
t 656,861

t 20,352,186

i
.

•

.

-

-

-
-

t

1
t

t

817,620
532,597
408,239
95.246

J,SS3,70J

_

35,703

2,680310
-

418,487
10,943.653

287,714
25.822

30,000
.

1,750,000

f 16,171,689

t 76,306
t 639.991
\ 18.741,687

1
|

;
I
t

l
t

.

.
-

-
.
-

.

.

.

t

t
t
S

555,766 J 39,454 t 2392,238 J 39.454
361,248 J 25.645 J 1J66.589 I 25.645
382.155 t 23.600 $ 913.442 S 23.600

50.322 I 119 t 355,546 $ 119
1,349,492 J Si.819 $ S,227,S15 t SS.S19

J - J 5,379,469 J
12.952 J - J 120.417 $

$ - J - J
640,575 J - J 8352,763 S

J - J 8.393 J
$ J J

101.953 J (109.536) J 944,771 $ (109.536)
4.129,568 $ (37,479) S 33,294.893 $ (37.419)

S . J j
J - $ 29.000 $

81,428 $ 5.640 S 86.677 $ 5.640
20.931 S - S 397.791 $

$ - $ 123.918 $
J $ . J

$ • S 30.000 $
15,630 S - S 15.630 $

2403.477 J 612.028 S 4553,477 $ 612.028
S 550.000 J • J 550,000 J
f S,OS6,S14 t 470,654 t S3.SS7.200 $ 470,654

t 151,703 S 110,656 t 411,104 t 110.656
t 334,923 t 23,592 S 2.03I.7S6 $ 23,592

t 9,892,630.98 $ 693,720 $ 61,264,905 $ 693,720 C

Available Authorized Funds

Available Funds

255,095

327,095

A-C

B.C



USEPA/VoIpe IAC (1AC #DWt»953792-OI)
Financial Summary

EPA SUMMARY

Funds Autnarlitd
1) Stockton Removal Action (N- 329)
2) Aiptn Park. Solvent (N- 332 and N-215)
I) Cottner-Temriim Work Flan (N- 350)
4) Libby Aibeam Proj Auument (N- 421)
5) Lockwood Solvenu (N- 3M)
«) Libby Economic Atutyib <N- OM)
7) LMy Aibean Pmj - Eiport Putt 04-433)
f) Ubby Aibatm Prcj - Rmmla <N- 07»)

9) Aibein SunpHu/SIU AiaaaanaUCH- 111)

10) Hnant Ranting Sytam Dumanlalliai (M-135)

I1) Iiuonoanbu Iwilnuon. SLC Ub* (H- 097)

12) Robioaon iHuhHon. MHW, ND (N- 094)

13) W«Hm M«nu. Denw. CO (N- OH)
14) Pablo Tin Put

15) Gnat Falla MT lunuatiw Ste (N-177)

16) Libby Lkigaiiw Support (N-192)
17) Remedial hveHijation (N- 211)

18) Remedial tovesllgation DejiajVOverslfbl (N- 314)

Total EPA Funds Authorized (WAFS)
Tutal EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Suttaal-Volpt Sn(Ut«r(n|
Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Ubby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvenu (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N-135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire

15) Great Falls, MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation Support (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)

Subtotal-Contracts

Equip/SuppliesJOthtr
Volpe Acq O/H (3.9% of Commas)

Available Authorized Funds

Available Funds

rTTItHMl
5,101,000

75,000
15*00

I7JOOO

fTfT nilaVl
( 1391,711
I 13,685

30,440
32,144

3,000,000
5.000

500.000

5,493,000

20,000

109,850
26.531
13,615

4,819,210
23,542

1.793
171.077

20/15372

19.793
100.000

30,000
235,000

135 SOD
10,000

FV02 Punned
J
$
$
s
$
t
t
t
$
t
J
t
t

J
t
$

10
53,727
13,685

4,122,447
185

1.793
507,637

11,098,894

18.063

7.790
40.876

35M23
76,967

60.000

60 WO

3,113,000

SfttJHt, IO,493,MO

FY99 Accrued Current MoMb FYOO Accrued Current Month FY01 Accrued Current Month

24,533,4*7

FY02 Accrued Current Month

FY«3 Planned

12,840
13,772

0
1, 196,180

5.117
(0)

163,458

4,872,978

(0)
(0)

46.M2

29,191

35,386

23,799
43,649

3,062,265

571,450

10,147,72*

FY03 Accrued Current Month

QUKJt
6,1 10,500

132.912
1,315

11,171,955
17.088
3,207

1,065,000

36.5S0.580

1.937
30,410

57.115
487,000

200,000

60*00

143561

4,811,870

571,450

«l,52»,000
( «IJ92.«0»
1 72,000

Cumulative
Accrued Costs Current Month

S 163,009
S 104326
$
$ 35.038

t 302,373

I 4,160320
S 68.476
S
S
J 2,073
J
S
$
S
J
s
t
$
s
t
s
s
$
t 4,230,S69 1

s lo.ist )
S 169,560 i

$ 4.713,089 1

.

.

•

.

.

.

.

-
.
-

.

.

t

t
t

-

268,176
174,505

7360
61374

SI 1.414

1,058381
-
-

1,871,562
6.320
.

312,687
3,289,796

-

.

-
-

.

r 6,538,946

t 110,517
t 237.452

t 7398329

1

-

•

.

.
-

.

-
.

-
.

i
1

t

t
t

1

1 587,667
1 393.913

115.689
113366

1,210,3)5

8^00
-
-

3,105,910

102.744
14.857,211

-
26,739
5.249

88,944
98,096

-

__

( 18,293,794

t 61,989
f 656,861

t 20,223,479

t - S 817.620
f • J 532397
1 • $ 408.239
t • t 95.246

t . * 1,853,702

1 - $
$ 30331
j

$ 2,620.815
- $

J
$ 403.960
S 10.689,736
$
$

- $
$ 286.149
t 25,397
J

S 28,143
J

t - $ 1,750.000
1 • $
t • t 15,834,531

t • J 76,306
S • $ 639.991

1 • $ 18,404,530

( - $ 555.766
1 - $ 361.248
1 - S 358.133
1 - S 44,171

f - t 1,319,318

J
J
S

20.028 J 347300
$
$
t 96,876

9,768 $ 3,053.420
$
$
$ 30,215
J 4,767
1
I

1,254 $
$ 15,630
$ 914313
*

1 31,050 t 4,462,922

t • $ 4t,SS3
t • S 296,049

1 31,050 $ 6,126*11

t 39,454
f 25,645
t 36,286
( 3.490

t 104,876

t
t

-
.

.

1.183
19.844

-

-
.

-

;
t 21.027

t 11,256
( 1,644

I 138302

1 2392,238 J 39.454
[ 1366389 J 25,645
t 889.420 5 36.286

349394 S 3.490

t 5,197,641 t 104,876

t 5.227,801 1
98,807 $

[ - $
7,945,787 J 20,028

8.393 J
i

916,267 S 1.183
31.890,163 5 29.612

J
26.739 S
35.464 S

379.860 $
123.493 $

S

28.143 t 1,254
15,630 t

1 2.664313 $
t • $
f 49.361,061 t 52,076

t 307,653 J 11,256
t 1,999,912 S 1,644

1 56,866,268 $ 169,852

[ 4,653,732

t 4,725,731



1) Stockton Removal Action (N- 329)
Financial Summary

At 5/31/03

Funds Authorised PY99 Puuucd
1) Stockton Removal Action (N. 329)
2) Aspen Fait Solvenu (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Album Proj Aueiauxnl (N- 428)
5) Lockwood Solvenu (N- 386)
6) Ubby Economic Analysii (N- 064)
7) Libby Aabenoi Proj- Export Ptaj*<N- 423)
8) Libby AabeHoa Proj - Romania (M. 079)
9) AjbHM SmpHuj/Siie AiHinnaaM (M- 131)
10) Hazard Ranking SyiMn Docuwnladoiltt*. 135)
11) Imnnoutui Innladon, SLC Uuh(N-«7)
1 2) Rotnuon hsulatioo. MUM. ND (N- OM)
13) Wetttn Minolta, Denver. CO (N- MS)
14) Pablo Tire fire
IS) Grew Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 2 1 1)
18) Remedial Inveuigation Dcsigll/Ovenighl (N- 314)

Total EPA Fund! Authorized $

Com Incurred

Description
Volpe EngineeringtProj. Mgmt.:

Volpe Labor S
Overhead 3

Volpe Travel 3
Subtotal-Volpe Engineering i

Contracts:
Subtotal-Contracts t

Equip/Supplics/Other: $
Volpe AcqO/H (3.9% of Contracts) t

TOTAL COST $

TOTAL AVAILABLE FUNDS

5.801.00*
75,000
15,000

-
nan

•
•
•
-

5,908,000

py** ̂ '•wir

162.208
103.813
35.038

301.05S

4,264,734

10.2SS
166,680

4,742,761

FVnuPlaamtd
U98.711

13.685
30.440
32,844

3,000.000
5,000

500.000
5,493,000

20,000
-

t 10,4»3,MO

Currant Month FYOO Comm. Currei

3 - J 59.757 3
S - J 38.884 $
J - I 10.769 $
J - t 109,410 S

3 - 3 I.U5.S3S t

3 - t 10,011 3
3 - 3 39,302 $

3 • $ 1,264,559 $

CrOl Planned
$
3
1
S
S
$
3
s
$
s
s
3
3
3

3

it Month

3
3
3

• 3

3

3
- 3

• 3

109,850
26,538
13,685

4,819,210
23,542

1,793
171,077

20,415,172
19,793

100.000
30,000

235,000
235,000
10,000

26,210,8<0

FYm Crmm Current Month

5,107 J
3,423 S

J
i,530 3

8.900 S

2.56S 3
342 S

20340 $

£Y02 PUnned FY03 piamirf
$
3
S
S
S
J
3
t
3
3
3
t
3
3
3
3
3

3

3
3
3

3

3

3
3
3

10
53,727
13,685

4.122.447
185

1,793
507,637

18,098,894
18X163
7,790

40476
358.423
76,967

-

60.000
60,000

3,113,000

82,840
13.772

0
1.196.180

5.187
(0)

163,451
4.S72.978

(0)
(0)

463«2

29,881
35.3S6
.

23.799
43.649

3.062.265
571.450

26^33,497 S 10,147,726

FVOZComm Current Month FY03 Comm Current Month

3 - 3 - 3
3 - 3 - 3
3 - 3 - 3

• $ - t - 3

- 3 - 3 - 3

• 3 - 3 - 3
- i - f - 3
• $ • $ - $

$
3
3
j
3
3
3
3
3
3
3
S
S
I

3
3
3
3
3

f

3
3
3
3

3

3
3
3

$

Planned
6,110,500

132.912
1.315

11.171.955
17.088
3,207

1,065,000
36380,580

1,937
30,410

57315
487,000
200.000

60.000
143,261

4.885,870
571,450

61,520,000

Cumulative

227,071 3
146,120 S
45,807 $

4IS.99S S

5,379,469 3

22.S6S 3
206,325 J

6,027,660 $

82,840 A-B



1) Stockton Removal Action (N- 329)
Financial Summary

At 5/31/03

Funds Authoriad ]
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvenu (N- 332 aMl N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby AibeMii Proj A«aam«m(N- 428) '
5) Lockwood Solvent* (N- 386)
6) Libby Economic Analya).(N-064)
7) Libby Aib«M Proj- Export PbwCN- 423)
8) Ubby Aibem Proj - Remonati (H- 079)

10) H«nrd Ranking System Dtmntanatlon (N- 135)
1 1) bicanotnualn lunbukn. SLC. Uuh(N- 097)
12) Robinaoo taulMkn. Mtoot, ND (N- OM)
13) Wutern MkwraU, Domw, CO (H- MS)
14) Pablo Tire fire
IS) Great Falh MT Inwlation She (N- 177)
16) Ubby Litigation Support (N- 192)
17) Remedial Investigation (N- 21 1)
18) Remedial Inwatigatkm Design/Oveoighl (N- 314)

Tc4«l EPA Funds Authorized 3

Costs Incurred^

Description
Volpe Engintcring/Prvj. Mf ml.:

Volpe Ldbor 3
OverheuJ S

Volpe Travel 3
Subtotal-Volpe Engineering 3

Contracts:
Subtotal-Contract! }

Equip/Supplies/Other: 3
Volpe Acq O/H(3.9% of Contracts) 3

TOTAL COST 3

TOTAL AVAILABLE FUNDS

T*TrV"*J

5.801.0W
75,000
15.000

-
ITjODO

•
•
•

.

5̂ *8,900

FY99 Accrued

162,208
103,813
35,038

301,051

4,160,320

10,288
166,680

4,638346

FYOO Planned
1398,711

13.685
30.440
32,844

3.000,000
5,000

500,000
5.493.000

20.000

$ 10,493,680

Current Month FVOO Accrued

3 - 3 59,757
3 - 3 38,884
S - $ 10.769
3 • 3 109,410

3 . f 1,058,581

3 - i 10,011
3 - t 39,302

3 - S UI7305

fVOl Plaim«l
$
S
3
3
3
3
3

3

Current Month

3 • 3
3 - 3
3 - 3
3 - 3

3 - 3

3 • 3
3 - 3
3 • 3

109,850
26.538
13,685

4,819,210
23,542

1,793
171.077

20.415,372
19793

100,000
30.000

235,000
235,000

10,000

26,210,860

FY01 Accrued

5,107
3,423

S,S30

8,900

2,5*8
342

20340

FL'02 PUnned
$
1
S
S
3
3
3
3

3
3
3
3
3
3
3
3

3

Current Month

3 - 3
3 • 3
3 - $
3 • t

3 • S

3 - 3
3 - 3
3 • $

10
53,727
13,685

4,122,447
185

1,793
507.637

18.098,894

11063
7,790

40,876
358,423
76,967

-
60,000
60,000

4,885,870

28306367

FY02 Accrued

-
-

-

-

.

•

FYffiLPJinned Plumed
$
3
3
3
3
3
3
3

3
3
3
3
3
3
3
3
S
$

Current Month

I - J
S - 3
3 - 3
3 • 3

3 • 3

3 - 3
3 - 3
3 • 3

82^40
13.772

0
1,196.180

5,187
(0)

163,458
4,872,978

(0)
46,882
29,881
35,386
.

23.799
43.649

6,110,500
132,912

1,315
11,171,955

17,088
3.207

1.065,000
36380380

30.410

57315
487.000
200.000

60,000
143.261

3,062,265 3 4,885.870
571.450 3 571,450

10,147,726 $ (1,520.000

Cumulative
FY03 Accrued Current Month Accrued Costs Current Month

$ - S 227,071 S
S - 3 146.120 5
$ - J 45.807 S
* - 3 418,998 3

t • t S.227,801 3

3 • 3 22,863 3
3 - S 206,32! S

3 • 3 5,875,992 $

$ 234308



WAF1-NX329

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

PPA

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

PR

3409

3336

3353

3359

3371

3362

3364

3374

3380

3386

3388

3393

3395

3476

3388

3398

3408

3412

3414

3414

3414

3415

3401

342$

3442

3448

3463

3424

Contractor

Commercial (?)

Commercial (?) Total

ecc

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ecc

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

Task Order

re Flaggers

re Flaggers Total

11

11 Total

12

12 Total

14

14

14 Total

15

15

15 Total

16

16

16

16

16

16 Total

17

17

17 Total

18

18

18

18

18

18

18

18

18 Total

19

19

19

19

19

19 Total

21

DOCUMENT

99P80564

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96O00020

96D00020

96D00020

96D00020

96D00020

96D00020

96000020

96000020

96000020

96000020

96D00020

ITEM

0

52

53

57

58

60

59

62

63

70

71

69

72

91

75

73

74

77

78

79

89

76

83

84

85

90

88

82

Commitment

$3,012.00

$3,012.00

$3,012.00

$4,519.00

$4,519.00

$10,645.00

$10,645.00

$34,607.00

$7.139.00

$41 ,746.00

$7,208.00

$1,497.00

$8,705.00

$340,399.00

$157,446.00

$10,333.00

$3,507.00

$59,619.00

$571,304.00

$34,740.00

$1,892.00

$36,632.00

$58,188.00

$267,285.00

$55.962.00

$130,388.00

$4,057.00

$2,143.00

$1,245.00

$68,940.00

$588,208.00

$99,860.43

$99,527.86

$30,286.71

$56,182.00

$92,478.00

$378,335.00

$18,027.00

Obligated

$3,012.00

$3.012.00

$3,012.00

$4,519.00

$4,519.00

$10,645.00

$10,645.00

$34,607.00

$7,139.00

$41,746.00

$7,208.00

$1,497.00

$8,705.00

$340,399.00

$157,446.00

$10,333.00

$3,507.00

$59,619.00

$571,304.00

$34.740.00

$1,892.00

$36,632.00

$58,188.00

$267.285.00

$55,962.00

$130,388.00

$4,057.00

$2,143.00

$1,245.00

$68,940.00

$588,208.00

$99,860.43

$99,527.86

$30,286.71

$56.182.00

$92,478.00

$378,335.00

$18,027.00

Accrued

$3,012.00

$3,012.00

$3,012.00

$3,600.68

$3,600.68

$10,282.61

$10,282.61

$34,607.00

$6,349.15

$40,956.15

$4,472.62

$1,497.00

$5,969.62

$340,399.00

$157,446.00

$10,333.00

$3.507.00

$59.619.00

$571,304.00

$18,912.67

$0.00

$18,912.67

$37.489.58

$267,285.00

$55,962.00

$130,388.00

$318.61

$0.00

$0.00

$68,940.00

$560.383.19

$99,860.43

$99,527.86

$30.286.71

$52,870.74

$92,478.00

$375,023.74

$17.353.48

Disbursed

$3,012.00

$3,012.00

$3,012.00

$3,600.68

$3,600.68

$10,282.61

$10,282.61

$34,607.00

$6,349.15

$40,956.15

$4,472.62

$1.497.00

$5,969.62

$340,399.00

$157,446.00

$10,333.00

$3,507.00

$59,619.00

$571,304.00

$15,763.26

$0.00

$15,763.26

$37,489.58

$267,285.00

$55,962.00

$130,388.00

$318.61

$0.00

$0.00

$68,940.00

$560,383.19

$99,860.43

$99,527.86

$30,286.71

$51,858.82

$92,478.00

$374,011.82

$17,299.94

PR Master at May 2003 by WAF.xls
Pagel



WAFl-Nx329

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999 Total

2000

2000

2000

2000

2000

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX016

VX016

VX016

VX016

VX016

3439

3414

3414

3414

3414

3425

3444

3448

3464

3483

3492

3370

3358

3358

3358

3358

3358

3355

3355

3428

3432

3447

35Q2

3502

3522

3532

3533

ECC

ECC Total

ECC 96000021

ECC 96000021

ECC 96000021

ECC 96000021

ECC 96000021

ECC96OOOD21

ECC 96000021

ECC 96000021

ECC 96000021

ECC 96000021

ECC 96 D00021 Total

ETC

ETC Total

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv) Total

Safety Ktoen

Safety Kteen

Safety Kteen

Safely KMen

Safety Ween

SaJMrHMn Total

ECC

BOC total

ECCMD00021

ECC 96000021

ECC 96000021

ECC 96000021

21

21 Total

4

4

4

4

4

4

4

4

4 Total

5

5

5 Total

19

19 Total

4

4 Total

7

7

7

96000020

96000021

96000021

96D00021

96D00021

96000021

96000021

96000021

96D00021

96000021

96000021

93000111

99P80448

99P80448

99P80448

99P80448

99P80448

99000043

99000043

99D00071

99000043

99000043

96000020

96000021

96000021

96000021

96000021

81

18

19

20

22

14

15

17

16

21

23

344

0

1

2

3

4

0

1

0

2

3

92

24

27

26

28

$2,339.00

$20,366.00

$1,660.460.00

$11,895.00

$4,173.00

$21,396.00

$10,511.00

$437,234.00

$116,484.00

$245,904.00

$150,403.00

$998,000.00

$479,798.00

$135,557.00

$615,355.00

$1,613,355.00

$4,371.00

$4,371.00

$22,374.00

$1.345.89

$11,321.20

$678.60

$1.334.58

$37,054.27

$316,250.00

$332,750.00

$137.500.00

$69,399.00

$90,582.71

$946,481.71

$4.264,733.98

$3,727.00

$3,727.00

$3,727.00

$2,262.00

$2,262.00

$77,834.00

$143,599.00

$160,386.00

$2,339.00

$20,366.00

$1,660,460.00

$11,895.00

$4.173.00

$21,396.00

$10,511.00

$437,234.00

$116,484.00

$245,904.00

$150,403.00

$998,000.00

$479,798.00

$135,557.00

$615,355.00

$1,613,355.00

$4,371.00

$4,371.00

$22,374.00

$1,345.89

$11,321.20

$678.60

$1,334.58

$37,054.27

$316,250.00

$332,750.00

$137.500.00

$69,399.00

$90,582.71

$946,481.71

$4,264,733.98

$3,727.00

$3,727.00

$3.727.00

$2,262.00

$2,262.00

$77,834.00

$143,599.00

$160,386.00

$2,339.00

$19,692.48

$1,606,125.14

$0.00

$0.00

$0.00

$0.00

$437,234.00

$116,484.00

$243,799.51

$150,403.00

$947,920.51

$479,798.00

$135.557.00

$615,355.00

$1.563,275.51

$4,371.00

$4,371.00

$22,374.00

$1,345.89

$11.321.20

$678.60

$1,334.58

$37,054.27

$316,250.00

$332,750.00

$137,500.00

$69,399.00

$90,582.71

$946,481.71

$4,160,319.63

$0.00

$0.00

$0.00

$0.00

$0.00

$77,834.00

$143,599.00

$136,441.37

$2,339.00

$19,638.94

$1,601,910.27

$0.00

$0.00

$0.00

$0.00

$437,234.00

$116,484.00

$240,276.62

$150,403.00

$944,397.62

$479,798.00

$135,552.37

$615,350.37

$1,559,747.99

$4,371.00

$4,371.00

$22,374.00

$1,345.89

$11,321.20

$678.60

$1,334.58

$37,054.27

$316,250.00

$332,750.00

$137,500.00

$69,399.00

$90,582.71

$946,481.71

$4,152,577.24

$0.00

$0.00

$0.00

$0.00

$0.00

$77,834.00

$143,599.00

$135,430.15

PR Master at May 2003 by WAF.xJs
Page 2



WAFl-Nx329

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000 Total

2001

2001 Total

WAF Total

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX116

3537

3488

3358

3358

3482

3482

3482

3462

3552

3552

3500

3526

3527

3547

3688

ECC 96000021

ECC 96000021

ECC 96000021 Total

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv) Total

Safety Kleen

Safety Ween

Safety Kteen

Safety Kleen

Safety Kleen Total

Cashing

Caahlna Total

7 Total

8

8 Total

96D00021

96D00021

99P80448

99P80448

99P80448

99P80448

99P80448

99P80448

99P80448

99P80448

99000071

99000071

99D00043

99000071

01P80229

29

25

5

6

7

8

9

10

11

12

1

3

4

2

4

$381,819.00

$131,330.00

$131,330.00

$17,106.00

$532,517.00

$113.10

$327.99

$11,709.84

$513.60

$7,100.40

$3,672.24

$7.947.60

$31.86

$31,416.63

$275,000.00

$125,674.74

$0.00

$137,500.00

$538,174.74

$1,105,835.37

$8,900.00

$8,900.00

$8,900.00

$5,379,469.35

$381,819.00

$131,330.00

$131,330.00

$17,106.00

$532,517.00

$113.10

$327.99

$11,709.84

$513.60

$7,100.40

$3,672.24

$7,947.60

$31.86

$31,416.63

$275,000.00

$125,674.74

$0.00

$137,500.00

$538,174.74

$1,105,835.37

$8,900.00

$8,900.00

$8,900.00

$5,379,469.35

$357,874.37

$121,421.77

$121,421.77

$15,202.04

$494,498.18

$113.10

$327.99

$11,709.84

$513.60

$7,100.40

$3,672.24

$2,471.22

$0.00

$25,908.39

$275,000.00

$125,674.74

$0.00

$137.500.00

$538.174.74

$1,058.581.31

$8.900.00

$8,900.00

$8,900.00

$5,227,800.94

$356,863.15

$121,421.77

$121,421.77

$15,156.73

$493,441.65

$113.10

$327.99

$11,709.84

$513.60

$7,100.40

$3.672.24

$2,471.22

$0.00

$25,908.39

$275,000.00

$125,674.74

$0.00

$137,500.00

$538,174.74

$1,057,524.78

$8,900.00

$8,900.00

$8.900.00

$5,219,002.02

PR Master at May 2003 by WAF.xls
Page 3



2) Aspen Park Solvents (N- 332)
Financial Summary

At S/31/03

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N- MS)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbetloa Proj AuumKal(N. 418)
5) Lw*wood Solvenu (N- 316)
6) Libby Economic Analysis (N- 064)
7) Libby Aibeaws Proj - Export Plant (H- 433)

8) Libby Aabeaua Proj • Removal! 01- 079)
9) Album Sainpfauj/Sile AiMumoaa (M- 111)

10) Haunt Ranking Syiiem DocuawMtton (N-135)

11) Inunmuniain Innbtion, SLC. Utah (M- 097)

12) Robinaon unilMion. Miaot ND(N- 0»4)
13) Wcatern Minerals, Denver. CO (N- 018)
14) Pablo Tire Fire
15) Gnat FalU MT Insulation Site (N- 177)

16) Libby Litigation Support (N-191)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/Oveni|ht (N- 314)
Toul EPA Funds Authorized (WAFS)

Costs Incurred

Description
Volpe Engineering:

Contracts:

Volpe Labor
Overhead

Volpe Travel
Subtotal-Volpe Engineering 3

Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

FY*T PlilHatil
5,801,000

7S,*H
15,000
.

17.000
•
•
-
-

3 S,Nt,OM

FY99 Comm. Current Month

3 - 3
3 - 3
3 - 3
3 - 3

3 71,762 S

t - 3
3 2,799 3
S 74,561 S

3
3
3
3

3

rYMHinnri
1,398.711

13,485
30.440
32.J44

3.000.000
5,000

500,000
5.493/100

10.000
-

10,493,«0

S
$
3
3
3
3

3

3

FVM Comm. Current Month

S
$
3
}

3

3
3
3

2.354 3
1.538 J

J
3,902 3

• 3

3
3

3,902 $

3
3
3
S

3

3
3
$

FV01 Planned FV02 Planned
109,850
245,538
13,685

4,819,210
23,542

1,793
171,077

20,415,372
19.793

100,000
30.000

235,000
235.000
10.000

10
53,727
13,685

4,122,447
185

1,793
507.637

I8098.894
18,063
7,790

40.176
358,423
76,967

-
60,000
60.000

S 3,113.000

2«,210,860 $ 26,533,497

FYOlComm Current Month FYOlCemm Current Month

433 t - S 1,071 3
290 J - J 697 J

3 - S 1,111 3
7 2 3 3 - 3 2,879 $

t • S 35,703 t

3 - 3 - 3
3 - 3 1.373 S

723 $ - $ 39,955 $

PY03 Planned Planned
3 82.840
$ 13,772
3 0
3 1,196,180
3 5,187
* (0)
3 163.458
$ 4,872,978
3 (0)
* (0)
3 46,182
3 19.881
3 35,386
3
t 23,799

6.110,500
132,912

1,315
11,171,955

17.088
3,207

1,065,000
36,530,580

1.937
30,410
S7,Sli

487X100
200,000

.
60,000

$ 43,649 3 143,261
3 3,062,265 S 4,885.870
J 571,450 3 571,450
$ 10447,726 3 61,520,000

Cumulative
FY03 Comm Current Month Committed Costs Current Month

J - $ 3 3,867 $
$ 3 - 3 2.525 3
S J - S 1.111 3
3 - 3 - 3 7,503 3

3 12,952 3 - S 120.417 3

3 - 3 - 3 - 3
3 S O S 3 - 3 4,676 3
$ 13,457 $ - $ 132,597 3

$ 315



2) Aspen Park Solvents (N- 332)
Financial Summary

At 5/31/03

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvenu (N- 331 urf N- US)
3) Coiuiier-Terrorism Work Pin (N- 350)
4) Libby Atbum Proj Assessment (N- 418)
5) Lockwood Solvents (N- 386)
6) Libby Economic Anatysii (N- 064)
7) Libby Asbesui Proj - Export Plant (N-423)

8) Libby Album Proj • Removals (N-079)

9) Album Sampbaa/Siie
10) Hazard Ranking System
11) Intermooniam Imulatkm, SLC, UWh (N- 097)
12) Robinaon Inaalarion. Mtnot. ND(N- OM)

13) Western Minerals, Denver. CO (N- OK)
14) Pablo Tire Rrs

15) Great Falls MT Insulation Site (N- 177)

16) Libby Litigation Support (N-192)

17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)

Total EPA Funds Authorized fWAFS)

Costs Incurred

Description
Volpe Engineering:

FVM planned FVnfl Pi»nmd, FYol Planpfd

S)

M)

131)
(N-135)

5,801X100
7S.OH
15.000

17.000
•
•
-
-
-

1,398,711
13,685
30.440
32,844

3,000,090
5,000

500,000

5.493.000

20.000

-
• 097)

1)

1(N-314)

3 5,908,000 S 10,493,680

FY99Accni«d Currant MoBlh FYOO Accrued Cun

Volpe Labor 3 - 3 - 3 2,364 i
Overhead 3 - 3 - 3 1.538 5

Volpe Travel 3 - 3 - 3 - 3

3
3
3
J
3
3
3
3
3
3
3
3
3
$

3

tat Month

$
3
3

109,850
26,538
13,685

4.SW.210
23,542

1,793
171,077

20.415,372

19,793

100,000

30.000

235,000

235,000

10.000

26,210.860

FY01 Accrued

433
290

FY«2 Planned FVftl Planing
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3

3

Current Month

S • $
S - J
$ - $

10 3 82.840
53,727 $ 13,772
13.685 J 0

4,122,447 $ 1,196.180
185 3 5.187

1.793 3 (0)
507.637 3 163.458

18,098.894 3 4.872.978

1S.063

7,790

40,876

358.423

76.967
.

60,000

60.000

4,885,870

21,306.367

(0)
(0)

46,882

29,881

35.386
.

13.799

43.649

3,062,265

571,450

10,147.726

FY02 Accrued Current Month FY03 Accrued

1,071 3 - 3
697 $ - J

1.111 S 3

S
3
3
3
3
3
3
3

*
3
3
3
3
3
3
3
3
3
3

Current Month

3 - 3
3 - 3
3 - 3

Planned
6.110.500

132,912
1,315

11,171,955
17,088
3,207

1.065.000

36.580.580

1.937

30,410
57,515

487.000
200,000

.

60,000

143.261

4,885.870

571,450
61 ,520,000

Cumulative
Accrued Costs Current Month

3.867 J
2.525 J
1,111 3

Contracts:
Subtotal-Volpe Engineering 3 3.902 3 723 3 2.S79 3 7.503 t

Subtotal-Contracts

Equip/Supplles/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

3

3
3
$

68,476 t

3
2,799 3

71,274 $

3

3
• 3

$

3

3
• 3

3,902 $

f

3
3
3

3

3
3

723 $

3

3
3

• $

30,331 3

- 3
1,373 3

34,583 $

3

3
- t

3

t

3
505 3

505 S

*

- *
- 3

3

3

98,807 $

3
4,676 $

110,987 3

21,925

-

_

.

-



WAF2-Nx332andNx21S

1999

1999

1999 Total

WAF Total

PPA

VX916

VX916

PR

3356

3441

Contractor

ECC

ECC

ECC Total

Task Order DOCUMENT

96D00020

96D00020

ITEM

56

80

Commitment

$24,100.00

$47,662.00

$71,762.00

$71,762.00

$71,762.00

Obligated

$24,100.00

$47,662.00

$71,762.00

$71,762.00

$71,762.00

Accrued

$24,100.00

$44,375.93

$68,475.93

$68,475.93

$68,475.93

Disbursed

$24,100.00

$44,375.93

$68,475.93

$68,475.93

$68,475.93

2002

2002

2002

2002

2002

2002 Total

2003

2003 Total

WAF Total

VX216

VX216

VX216

VX216

VX216

VX316

3957

3975

4068

4034

4036

4143

ECC 02P80300

ECC 02P80300

ECC02P80300

ECC 02P60300 Total

MWH

MWH

MWH Total

MWH

MWH Total

02P80300

02P80300

02P80300

02D30002

02D30002

02D30002

0

1

2

6

4

7

$9,999.96

$7,213.00

$1,928.26

$19.141.22

$12,950.00

$3.612.07

$16.562.07

$35,703.29

$12,951.95

$12,951.95

$12,951.95

$48,655.24

$9,999.96

$7,213.00

$1,928.26

$19,141.22

$12.950.00

$3,612.07

$16,562.07

$35,703.29

$12,951.95

$12,951.95

$12.951.95

$48,655.24

$9,999.96

$7,213.00

$1,928.26

$19.141.22

$7,578.00

$3,612.07

$11,190.07

$30,331.29

$0.00

$0.00

$0.00

$30.331.29

$9,999.96

$7,213.00

$1 ,928.26

$19,141.22

$7,578.00

$3,612.07

$11,190.07

$30,331 .29

$0.00

$0.00

$0.00

$30,331 .29

PR Master at May 2003 by WAF.xls
Pagel



3) Counter-Terrorism Work Plan (N- 350)
Financial Summary

At 5/31/03

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 331 and N-215)
3) Countcr-Ttrrwrtoni Work rim (N- 359)
4) Libby Aabaam Proj Aaaaosnant (N- 421)
5) Lockwood Solvent! (N- 386)
6) Libby Economic Analysis (N- 064)
7)Libby AsbeatosProj- ExportPtant(N-423)
B) Libby AabtM Proj. Removals (N- 079)
9) Album Sampling/Ska Asacsamettl (N-131)
10) Hanrd Ranking Syiiem IXKurnamalkai 04-135)
11) InwmountMU lasabdo*. SLC UWi (N- 097)
12) Robouwi Insulation. Minm. ND (N- 094)
13) Weaem Mineral., Denver, CO (N- 088)
14) Pablo Tire fin
15) Great Fall. MT Intulatioii Site (N-177)
16) Libby Litigation Support (N-191)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Desigll/Ovenjght (N- 314)

Total EPA Fundi Authorized

Coin Incurred

Description
Volpe Engineering:

Contracts:

Volpe Labor
Overhead

Volpe Travel
Subtotal-Volpe Engineering

Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq OfH (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

QJ9J||BMt £
5.101.000 3

75.000
1S,0M

.
17,000
.
-
-•

S

$ 5,9M,«(W t

FY«fnmm Current Month

3 802 J 3
3 513 $ 3
3 - 3 - 3
3 1,315 3 • 3

3 - 3 - 3

3 - 3 - 3
3 - 3 - 3
3 1,315 $ • $

ynnPl.nji^l
1,398.711

13,685
30,440
32,844

3.000,000
5,000

500,000
5,493,000

20,000
-

1«,493,«80

FYOO Comm.

-
.

-

-
_

.

-

3
3
3
3
3
3
3
3
3
3
3
3
3
3

$

Current Month

3 - 3
3 - 3
3 - 3
3 - 3

3 - S

3 - $
t - t
3 • 3

FYv-1 Plaaiml FVP3 Planned FY03 Planned Planned
109,850 S 10
26338
13.685

4,819,210
23.542

1,793
171j077

20.415372
19,793

100 WO
30X100

235,000
235,000

10,000

53,727
13,685

4,122.447
185

1,793
507.637

18,098.894
18,063
7,790

40,876
358.423
76,967

60.000
i 60,000
3 3,113.000

82,840
13,772

0
1,196.110

5.117
(0)

163.458
4,872,978

(0)
(0)

46,882
29.881
35,316

-
23.799
43,649

3,062,265 .

6.110.500
132.912

1315
11,171.955

17,088
3,207

1,065.000
36310380

1.937
30,410
57.515

487400
200.000

-
60,000

143.261
4.885.870

571.450 $ 571,450
243,110,860 3 26,533,497 » 10,147,726 $ 61320,000

Cumulative
FY01 Comm Current Month FV02 Comm Current Month FY03 Comm Current Month Committed Costs Current Month

5 - 3 - 3 - 3 - 3 - 3 8 0 2 J
S - $ - $ - J - S - J 513 J
S - $ - S • $ - J - 3 - 3
$ - 3 - 3 - 3 - 3 . 3 1,315 3

3 - 3 - 3 • S - 3 - 3 - 3

. 3 . 3 . 3 - 3 - 3 - 3 - 3
- 3 - 3 - 3 - 3 - 3 - 3 - 3
• 3 - 3 - 3 - $ • $ - $ MIS $

3 0

B

A-B



3) Counter-Terrorism Work Plan (N- 350)
Financial Summary

At 5/31/03

Funds Authorized

1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism W.rk Plan (N. 350)
4) Libby Asbestos Proj Assessment (N- 438)
5) Lockwood Solvenu (N- 386)
6) Libby Economic Analysis (N- OM)
7) Libby Asbestos Proj- Export Plant (N-423)
I) Libby Asbestos Proj - Removals 0*- 079)
9) Asbestos Sanpnae/Sne Aisuamia (N- 131)
10) Hazard Ranking Syiiem Docunentauoi (N-135)
I1) Infcnnouuuin hinladon. SLC, UuhfN- 0»7)
11) Robinaon Insulation. Mutt. ND (N- 094)
13) Western Minerals. Denver, CO (N- 018)
14) Pablo Tire Hre
15) Great Falls MT Insulation Site (N-177)
16) Libby Litigation Support (N-191)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)

Total EPA Funds Authoriied

Costs Incurred

Description
Volpe Engineering:

Contracts:

Volpe Labor
Overhead

Volpe Travel

Subtotal- Volpe Engineering

Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq OIH (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

PV99 Plumed
5,801,000

75,000
1S.M*

-
17,000

•
•
•
-

$

$ 5,908,000

FY99 Accrued

3 802
3 513
3
3 1,315

$

3
3

$ U15

I
3
3
3
3
3
3
3
3
3
3

3

Current Month

$ - $
3 • 3
3 - 3
3 - 3

3 • 3

S - 3
3 - i

3 • 3

rynnpi.nlT<
1,398,711

13,685
30,440
32.844

3,000.000
5,000

500,000
5,493,000

20,000
-

10,493,680

FYOO Accrued

.

-
-
-

-

.

.

-

1

$
3
3
3
3
3
3

3

Current Month

3 - 3
3 - 3
3 - 3
S • 3

3 - 3

3 • 3
3 - 3
$ • 3

rvnl Pl..n«^ FY02 Planned
109,850
26338
13.685

4,819,210
23,542

1,793
171,077

20.415.372
19.793

100,000
30.000

235,000
235,000

10,000

10
53.727
13,685

4.122.447
185

1.793
507,637

I8.098.W4
18.063
7.790

40.876
358/23
76.967

-
60.000
60,000

3 4,885,870

26.210,8*0 3 21,306,367

FY01 Accrued Current Month FY02 Accrued Curt

$ 3 - 3
3 - 3 - 3
3 - 3 - 3

• 3 - 3 - 3

- 3 - 3 - 3

• 3 - 3 - 3
• 3 - 3 - 3

S $ - $

FY03 Planned Planned
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3

tat Month

3
3
3

- 3

S

- 3
3

$

82,840
13.772

0
1.196,180

5,187
(0)

163.458
4,872.978

(0)
(0)

46.882
29.881
35,386
.

23.799
43.649

3.062,265
571,450

10447,726

6,110,500
132,912

1J1S
11,171.955

17.088
3.207

1.065.000
36380380

1.937
30.410
57315

487.000
200400

.

60,000
143,261

4,885,870
571,450

61,520,060

Cumulative
FY03 Accrued Current Month Accrued Costs Current Month

3 - 3 8 0 2 J
J 3 513 S
3 - 3 - 3

• 3 - 3 1.315 3

• 3 - 3 - 3

- 3 - 3 - 3
• 3 - 3 - 3
• S - $ 1,315 3

* 0



4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary

At SOI/03

1) Stockton Removal Action (N- 319)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Ubby Asbestos Proj Assessment (N- 431)
5) Lockwood Solvents (N- 386)
6) Ubby Economic Analysis (N- 064)
7) Ubby Asbeatoa Proj - BtponPla«(N-423)

8) Libby Asbestos Proj - Remo vela (H-079)

9) Asbestos Sampling/Site Asseisneea (N> 111)
10) Huard Ranking System Documentation (N-131)

11) uinrnoutttaui Iruularioa, SLC Utah (N- 097)

12) Robinaon Buulation, Minot, ND (N- 094)

13) Western Minerals. Denver. CO (N- Oil)

14) Pablo Tire fire

15) Great Falls MT Insulation Site (N-177)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engtneering/PrcJ. Mgmt,:
Volpe Labor 3

Overhead S
Volpe In-House Support S

Volpe Travel J_

Subtotal-Volpe Engineering 3

Subtotal-Contracts 3

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

EX22.
1

I

$

Quasi
5.101.000

75400
15.000

17400

5,908,00*

FYOO Planned
3 1.398,71 1
$ 13.685
S 30.440
$ 32,844
3 3,000.000
3 5,000
3 500,000

S 5/93,000

S 20.000

$

$ 10,493,680

FY99 Comm. Current Month FYOO Comm.

3
3
3
3

$

3

3
3

$

3
3
3
3
3

- 3

• 3
3
$

J
S
S
J

- 3

3

3
3
$

152,060
98,947
5,920

36,731

293,657

1,181,790

98,203
70,233

2343,883

109.850
26338
13,685

431941*
23,542

1.793
171.077

20,415.372

19.793

100.000

30,000

235.000

235.000

10,000

! 26410360

Current Month FY01 Comm

J - $ 292,744
3 • $ 196,226
$ - $ 76,979
I - 3 27,222

3 - 3 593.171

3 • 3 3.150,088

3 • 3 39.61S
3 • 3 115.209

3 • 3 3,898,086

FY02 Planned
S 10
J 53,727
J 13.685
$ 4,122,447
3 185
3 1,793
J 507.637
3 18498.894

3 18463

3 7.790

3 40376

$ 358/23
3 76567

S

$ 60,000

3 60,000

3 3.113,000

$ 26333,497

Current Month

S
3
3
3
3

3

3
3
$

3
3
3
3
3

3

3
3

• 3

FV02 Comm

371,629
242,079
306,098

5,634

925,440

2,680,310

12,875
115,181

3,733,806

FY03 Planned
3 82,840
J 13,772
3 0
$ 1,196,18*
3 5,187
3 (0)
3 163,458

3 4,172,971

3 (0)

S (0)
3 46.112

3 29,881

S 35.386

3
3 23.799

3 43,649

3 3,062.265

$ 571,450

$ 10,147,726

Current Month FY03 Comm

3
3
3
3
3

3

3
3
$

3
3
3
3

- 3

- 3

- t
- 3

$

182,892
118,880
215356

2,728
520.056

640,575

1,830
33,441

1,195,903

Curr

3
3
3
3

3

3

3
3

$

S 6.110300
S 132.912
3 1,315
$ 11,171,955
3 17,088
* 3.207
3 1,065,000

3 36380,580

3 1.937
3 30/10

3 57315

3 487400

S 200400

J
S 60,000

3 143,261

3 4,885.870

3 571.450

3 61320.MO

Cumulative

ent Month Committed Costs

(1.012) 3
(658) 3

3
3

(1.669) $

3

3
3

(1,669) 3

3

999.326
656,133
604353
72,314

2,332.325

S.352,763

152,526
334,064

11,171,678

277

Current Month

3
3
3
3
3

3

3
3
3

(1,012)
(658)

-

(1,669)

•

.

(1,669)

A-B



4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary

At 5/31/93

Punas Authoriad
1) Stockton Removal Action (N- 319) 5,801,000
2) Aspen Park Solvents (N- 332 ml N-215) 75.000
3) t^iuier-Tetrorisra Work Plait <N-350) 15.000
4) Likby Asbestos ProJ As*eOTKM (N- 411)
5) Lockwood Solvents (N- 386) 17,000
6) Ubby Economic Analysis (N- OM)
7) Ubby Asbestos Proj - Export Plant (N-423)
8) Libby Asbestos Proj • Remo«ls(r4-079)
9) Aabntos Samplii(/Siie Aaeisroona {N-131)
10) Hazard Ranking System DooMumlartcel (N-135)
11) IniennMMahi huulation, SLC Utah (N- 097)
12) Robinson Insulation. Minot, ND(N- 094)
13) Western Minerali. Denver, CO (N- 088)
14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N-177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)

Total EPA Funds Authorized 3 5,908.0*0

Costs Incurred

Description

Volpe Engineering/Proj. Mgntt.:
Volpe Lubor 3

Overhead 5
Volpe hi-House Support 3

Volpe Travel S_

Subtotal-Volpe Engineering 3

Subtotal-Contract! f

FV99 Accrued Current Month

1,398,711
13.685
30.440
32,144

3400,000
5.000

500400
5/93,000

20,000

10,493,680

FYOO Accrued Current Month

rvm Hamad
109,850
26338
13.685

4,81941*
23342

1,793
171.077

20,415,372
19,793

100,000

30,000
235.000
235,000

10.000

26410360

FY01 Accrued Current Month

3
3
3
3
3
3
3

3

3

3

3

3

3

3

3

3

S

10
53.727
13.615

4,121,447
115

1,793
507,637

11,098,194

18.063

7,790

40.876

358,423

76,967

60,000

60.000

4,«85.870

21,306,367

FY02 Accrued Current Month

1
3
3
3
t
3
3
3
3
3
3
3
3
$
$
S
$
$
t
5

rvfli i>i«npf<i
82.840
13.772

0
1,196.140

5,187
(0)

163.458
4.872.978

(0)
(0)

46,882
29.811
35.316
.

23.799
43,649

3.062,265
571.450

10,147,726

FY03 Accrued Current Month

3
3
3
t
3
3
3
3
3
3
3
t
3
3
3
3
S
3
3

Binned.
6.110300

132.912
1.315

11.171,955
17,088
3,207

1.065,000
36380.580

1.937
30,410
57,515

417,000
200,000

.

60,000
143,261

4,885,870
571,450

61320,000

Cumulative

Accrued Costs Current Month

Contract:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS

3
3
5
5
3

3

3
3
$

$
3
3
3
3

3

. 3
• 3

3

3
3
3

- $
3

3

• 3
- 3
• $

152.060
98,947
5,920

36.731
293,617

1,871,562

98,203
10,133

2^33,654

5
S
3
3
3

3

3
3
$

$
3
3
3
3

3

3
3

• 3

292,744
196,226
76,979
27,222

593,171

3,105,910

39,317
115.209

3353,607

3
3
3
3
3

3

3
3
$

$
J
3
3
t

3

• 3
3

3

371,629
242,079
306,098

5,634
925,440

3,620,815

12,875
115,181

3,674311

3
3
3
3
3

3

3
3
$

3
3
3
3

- f

20,028 t

S
$

20,028 S

182.892
1 18,880
212311

2,728

516,812

347,500

1,830
33,314

899/57

3
3
3
3
3

3

3
3
$

(1.012) 3
(658) 5

12.156 $
3

10,487 3

3

- 3
474 3

10,961 3

3

999326 J
656,133 3
601,309 J

72.314 J

2,329,081 t

7,945,787 t

152,225 3
333,937 3

10,761,029 3

410,926

(1,012)
(658)

12.156
-

10.487

20,028

.
474

30,988



WAF4-Nx428

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

PPA

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

vxoie

VX016

VX016

PR

3613

3614

3663

3506

3539

3565

3573

3580

3593

3607

3610

3633

3594

3603

3634

3661

3577

3583

3600

3604

3550

3957

3609

00

3683

Contractor

Birk Construction

Bit* Construction

Birk Construction

Birk Construction Total

COM

COM

CDM

CDM

CDM

COM

CDM

CDM

COM

CDM

CDM

CDM

CDM

CDM Total

Concensus Assoc

Concensus Assoc

ConoMwn ASMOC

Concan«ucA8*oc

OoocwMwAwoc Total

Kootenai Stnveryors

Koatonti Sun/won

KoeWnaJ SWVWYOT* Total

Manor

MtWOrToW

BouBWQBt fiRIAQfelQ

SotfbHMImMriag Total

St Johrw Hospital

St Johns Hospital Total

Task Order

temp fac

temp fac

temp fac

temp fac Total

2

2

2

2

2

2 Total

3

3

3

3

3 Total

4

4

4

4 Total

8

8 Total

2

2 Total

DOCUMENT

OOP80386

OOP80386

OOP80386

99D00017

99000017

99000017

99D00017

99D00017

99D00017

99000017

99D00017

99D00017

99000017

99000017

99D00017

99000017

OOP80240

OOP80240

OOP80240

OOP80240

OOP80139

OOP80139

96000036

OOP80503

ITEM

1

0

2

2

1

3

4

5

7

6

8

11

10

9

12

25

0

1

2

3

0

1

4

64

0

Commitment

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$13,664.00

$484,822.00

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1.744,409.00

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$14,498.11

$14,498.11

$14,498.11

$15,000.00

$15,000.00

$2,500.00

$2,500.00

Obligated

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$13,664.00

$484,822.00

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1,744,409.00

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$14,498.11

$14.498.11

$14,498.11

$15,000.00

$15,000.00

$2,500.00

$2,500.00

Accrued

$36,425.00

$56.000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$4,146.80

$475,304.80

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1,734,891.80

$675.00

$800.00

$700.OO

$96.58

$2,271.58

$1.480.00

$3,435.00

$4,915.00

$13,786.66

$13,786.66

$13,786.66

$15,000.00

$15.000.00

$2,500.00

$2,500.00

Disbursed

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$4,146.80

$475,304.80

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1,734,891.80

$675.00

$800.00

$7OO.OO

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$13,786.66

$13,786.66

$13,786.66

$15,000.00

$15,000.00

$2,500.00

$2,500.00

PR Master at May 2003 by WAF.xls
Pagel



WAF4-Nx428

2000 Total

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX118

VX116

VX116

VX116

3732

3747

3706

3730

3698

3726

3803

3718

3753

3741

3750

3756

3776

3800

3802

3816

3828

3856

3758

3781

3782

3801

3804

3821

3844

3883

3721

3736

Aeolus, Inc.

Aeolus, Inc.

Aeolus, Inc. Total

CDM

COM

COM

CDM

CDM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

COM

CDM

CDM

CDM Total

Marcor

Marcor

Manor

Marcor

Manor

Maw

Maroor

Manor

MswwrTotal

St Johns Hospital

St Johns Hoapttal Total

Sup«r8

Super 8 Total

3

3

3 Total

4

4

4

4 Total

12

12

12 Total

13

13

13

13

13

13

13

13

13

13 Total

6

6

6

6

6

6

6

6

6 Total

01 C1 0044

01C10044

99000017

99000017

99000017

99000017

99000017

99000017

99000017

99000017

99000017

99000017

99D00017

99D00017

99000017

99000017

99D00017

99000017

96000036

96D00036

96D00036

96000036

96000036

96000036

96000036

96000036

01P80115

01P80180

0

1

36

35

30

39

65

38

44

40

42

46

54

57

59

66

67

74

19

21

22

28

29

32

35

40

0

0

$1,881,790.19

$150,000.00

$126,449.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17,769.00

$100,000.00

$72,444.00

$190,213.00

$50.000.00

$47,988.00

$97.988.00

$225,000.00

$375,000.00

$35.000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$349.106.00

$2,182,914.00

$2,533,311.00

$5,000.00

$11,831.47

$72,087.17

$91.050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$2,500.00

$2,500.00

$427.44

$427.44

$1,881,790.19

$150,000.00

$126,449.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17,769.00

$100,000.00

$72,444.00

$190,213.00

$50,000.00

$47,988.00

$97.988.00

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$349,106.00

$2,182,914.00

$2,533,311.00

$5,000.00

$11.831.47

$72,087.17

$91,050.00

$14,556.37

$57,225.50

$50.000.00

$25,000.00

$326.750.51

$326,750.51

$2,500.00

$2,500.00

$427.44

$427.44

$1,871,561.54

$150,000.00

$126,449.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17,769.00

$100,000.00

$44,449.04

$162.218.04

$50,000.00

$45,319.40

$95,319.40

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$338,091.83

$2,171,899.83

$2,491,633.27

$5,000.00

$11,831.47

$72,087.17

$91,050.00

$14.556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$0.00

$0.00

$427.44

$427.44

$1,871,561.54

$150,000.00

$126,449.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17,769.00

$100.000.00

$44,449.04

$162,218.04

$50,000.00

$45,319.40

$95,319.40

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$338,091.83

$2.171,899.83

$2,491,633.27

$5,000.00

$11,831.47

$72,087.17

$91,050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$0.00

$0.00

$427.44

$427.44

PR Master at May 2003 by WAF.xls
Page 2



WAF 4 - Nx428

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003

VX116

VX216

VX216j

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX316

VX316

VX316

VX316

3736

3961

4030

3878

3910

3017

3934

3949

3951

3962

3972

3987

4006

4004

4026

4073

3937

3962

3MB

4096

4131

4096

4179

Venture

Ventura Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

COMTotal

IRSEnv

IRS Env Total

Maicor

Manor

MaroorTotaJ

Venture

Venture Total

COM

COM

CDM

CDM

3

3

3 Total

16

16

16

16

16

16

16

16 Total

18

18

18

18 Total

19

19

19

19 Total

tile floor rem

tile floor rem Total

6

6

6 Total

19

19

19 Total

21

21 Total

27

01P80181

99000017

99000017

99000017

99D00017

99D00017

99000017

99000017

99D00017

99000017

99D00017

99000017

99000017

99000017

99000017

99000017

0278B1210

96D00036

96D00036

02P80215

99000017

99D00017

99000017

99000017

0

104

125

79

82

90

92

93

95

102

113

110

116

119

122

129

36

47

48

1

135

148

143

151

$10,650.00

$10,650.00

$3.150.087.95

$50,000.00

$23,069.00

$73,069.00

$200.000.00

$300,000.00

$150.000.00

$250,000.00

$100,000.00

$115,000.00

$210,992.00

$1,325,992.00

$440,877.00

$216,389.00

$1.612.00

$658,878.00

$250,000.00

$150.000.00

$99,000.00

$499,000.00

$2,556,939.00

$875.00

$875.00

$875.00

$25,000.00

$97.495.94

$122,495.94

$122,495.94

$0.00

$0.00

$2,680,309.94

$320,000.00

$171,075.00

$491,075.00

$99.500.00

$99,500.00

$50,000.00

$10,650.00

$10,650.00

$3,150,087.95

$50,000.00

$23,069.00

$73,069.00

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$210,992.00

$1,325,992.00

$440,877.00

$216,389.00

$1,612.00

$658,878.00

$250,000.00

$150,000.00

$99,000.00

$499,000.00

$2,556,939.00

$875.00

$875.00

$875.00

$25,000.00

$97,495.94

$122,495.94

$122,495.94

$0.00

$0.00

$2,680,309.94

$320,000.00

$171.075.00

$491,075.00

$99,500.00

$99,500.00

$50,000.00

$10,650.00

$10,650.00

$3,105,910.22

$49,140.02

$0.00

$49,140.02

$200,000.00

$300,000.00

$150.000.00

$250.000.00

$100,000.00

$115,000.00

$193,302.01

$1 ,308,302.01

$440,070.36

$216,389.00

$0.00

$656,459.36

$250,000.00

$150,000.00

$97,597.53

$497,597.53

$2,511,498.92

$875.00

$875.00

$875.00

$25,000.00

$83,440.64

$108.440.64

$108,440.64

$0.00

$0.00

$2,620,814.56

$225,776.29

$121,723.98

$347,500.27

$0.00

$0.00

$0.00

$10,650.00

$10,650.00

$3,105,910.22

$49,140.02

$0.00

$49,140.02

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$192,528.47

$1,307,528.47

$440,067.84

$216,389.00

$0.00

$656,456.84

$250,000.00

$150,000.00

$97,597.53

$497,597.53

$2,510,722.86

$875.00

$875.00

$875.00

$25.000.00

$83,440.64

$108,440.64

$108,440.64

$0.00

$0.00

$2,620,038.50

$225,776.29

$121,723.98

$347,500.27

$0.00

$0.00

$0.00

PR Master at May 2003 by WAF.xls
Page 3



WAF4-Nx428

2003 Total

WAF Total

CDM Total

27 Total $50,000.00

$640,575.00

$640,575.00

$8,352,763.08

$50,000.00

$640,575.00

$640.575.00

$8,352,763.08

$0.00

$347,500.27

$347,500.27

$7,945,786.59

$0.00

$347,500.27

$347,500.27

$7.945,010.53

PR Master at May 2003 by WAF.xJs
Page 4
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VVAF5-Nx386

1999

1999

1999 Total

2000

2000 Total

WAF Total

PPA

VX916

VX916

VX016

PR

3481

3481

0

Contractor

Culligan Water

Culligan Water

Culligan Water Total

Water contracts

Water contracts Total

Task Ordei DOCUMENT

99P80882

99P80882

xxxx

ITEM

0

1

0

Commitment

$1,835.00

$238.00

$2,073.00

$2,073.00

$6,320.46

$6,320.46

$6.320.46

$8,393.46

Obligated

$1,835.00

$238.00

$2,073.00

$2,073.00

$6,320.46

$6,320.46

$6,320.46

$8.393.46

Accrued

$1,835.00

$238.00

$2,073.00

$2,073.00

$6,320.46

$6.320.46

$6,320.46

$8,393.46

Disbursed

$1,835.00

$238.00

$2,073.00

$2,073.00

$6,320.46

$6,320.46

$6,320.46

$8,393.46

PR Master at May 2003 by WAF.xls
Pagel
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WAF7-Nx423

2000

2000

2000

2000 Total

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

PPA

VX016

VX016

VX016

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX316

VX316

VX316

PR

3669

3681

3697

3688

3713

3906

3914

3923

4004

4035

4078

3915

4095

4097

4107

Contractor

CDM

CDM

CDM

CDM Total

Cashins

Cashlns Total

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM Total

Kuo

Kuo

Kuo Total

Manor

Marcor Total

CDM

COM Total

Kuo

Kuo

Task Order

9

9

9

9 Total

9

9 Total

9

9

9

9 Total

19

19 Total

6

6

6 Total

8

8 Total

19

19 Total

6

6

6 Total

DOCUMENT

99D00017

99D00017

99D00017

01P80229

99D00017

99D00017

99D00017

99D00017

99D00017

01D30006

01030006

96D00036

99D00017

01D30006

01D30006

ITEM

23

22

26

6

32

88

87

86

120

10

11

46

134

13

18

Commitment

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$8,900.00

$8.900.00

$102,744.00

$102,744.00

$102,744.00

$111,644.00

$95,889.00

$98,000.00

$26,287.00

$220,176.00

$20,000.00

$20,000.00

$240,176.00

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$28,311.10

$28,311.10

$28,311.10

$418,487.10

$30,000.00

$30,000.00

$30,000.00

$71,952.91

$0.00

$71,952.91

Obligated

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$8,900.00

$8,900.00

$102,744.00

$102,744.00

$102.744.00

$111.644.00

$95.889.00

$98.000.00

$26.287.00

$220,176.00

$20,000.00

$20,000.00

$240.176.00

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$28,311.10

$28.311.10

$28,311.10

$418,487.10

$30,000.00

$30.000.00

$30,000.00

$71,952.91

$0.00

$71,952.91

Accrued

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$0.00

$0.00

$102,744.00

$102,744.00

$102,744.00

$102,744.00

$90,676.49

$94,603.15

$26,287.00

$211,566.64

$20,000.00

$20,000.00

$231,566.64

$50,000.00

$100,000.00

$150,000.00

$150.000.00

$22,393.19

$22,393.19

$22,393.19

$403,959.83

$30,000.00

$30,000.00

$30,000.00

$66,876.33

$0.00

$66,876.33

Disbursed

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$0.00

$0.00

$102,744.00

$102,744.00

$102,744.00

$102,744.00

$90,676.49

$94,603.15

$26,287.00

$211,566.64

$20,000.00

$20,000.00

$231.566.64

$50,000.00

$100,000.00

$150,000.00

$150.000.00

$22.393.19

$22,393.19

$22,393.19

$403,959.83

$30,000.00

$30,000.00

$30,000.00

$66,876.33

$0.00

$66,876.33

PR Master at May 2003 by WAF.xls
Pagel



WAF7-Nx423

2003 Total

WAF Total

Kuo Total $71,952.91

$101,952.91

$944,771.01

$71,952.91

$101,952.91

$944,771.01

$66,876.33

$96,876.33

$916,267.16

$66,876.33

$96,876.33

$916,267.16

PR Master at May 2003 by \VAF.xls
Page 2
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WAF g - Nx079

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000 Total

2001

2001

2001

2001

2001

2001

2001

PPA

VX016

VX016

VX016

VX016

VX016

VX016

VX018

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX018

VX016

VX016

VX016

VX016

VX016

VX016

VX016

vxoie

VX016

VX116

VX116

VX116

VX116

VX11«

VX116

VX116

200l|VX11«

PR

3631

3657

3865

3665

3638

3880

3670

3682

3695

3696

3703

3684

3687

3627

3637

3845

3654

3662

3673

3651

3671

3689

3694

3699

3838

3838

3790

3792

3797

3808

3808

3709

3830

3830

Contractor

Apex

Apax Total

Argus

Argus

Argus

Argus ToUl

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Marcor

Marcor

Maroor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Maroor ToW

PttfeM Ratooatfon

Parkar Relocation

ParterRalooalton Total

Mitl

AIM

AIM

Mart

Marl

MartTMfJ

Aigus

Aroui

ATQUI

Taak Order

6

6

6

6

6

6

6

6 Total

10

10

10 Total

4

4

4

4

4

4

4 Total

5

5

S

5

5

5 Total

DOCUMENT

OOP80431

OOP80436

OOP80482

OOP 80482

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

OOP80393

OOP80393

01P80240

01P80240

01P80240

01P80240

01P80240

OOP80482

01P80328

01P80328

ITEM

0

0

0

1

17

18

19

28

24

27

29

20

21

5

6

7

8

11

12

9

10

10

13

14

0

1

1

0

2

3

4

2

0

1

Commitment

$2,080.62

$2.080.62

$10,618.75

$16,056.00

$504.00

$27,178.75

$250,000.00

$92,033.00

$92,033.00

$125,000.00

$92,034.00

$161.730.00

$48,129.00

$858,959.00

$11,660.00

$3,350.00

$15.010.00

$873,969.00

$93,702.26

$7,553.00

$30,462.00

$21,094.71

$35,195.58

$10,879.61

$198,887.16

$500.000.00

$438,487.00

$488.397.00

$488,396.25

$250.000.00

$2.165.280.25

$2,364,167.41

$21,000.00

$3,200.04

$24,200.04

$3,291,595.82

$22,400.77

$15,672.23

$7,640.50

$610.50

$407.00

$46.731.00

$16,906.50

$16,101.93

$2,099.02

Obligated

$2,080.62

$2,080.62

$10,618.75

$16,056.00

$504.00

$27.178.75

$250,000.00

$92,033.00

$92.033.00

$125,000.00

$92,034.00

$161,730.00

$46,129.00

$858,959.00

$11.660.00

$3,350.00

$15.010.00

$873,969.00

$93,702.26

$7.553.00

$30,462.00

$21,094.71

$35,195.58

$10,879.61

$198,887.16

$500,000.00

$438.487.00

$488,397.00

$488,396.25

$250.000.00

$2,165,280.25

$2,364,167.41

$21.000.00

$3,200.04

$24.200.04

$3,291,595.82

$22,400.77

$15,672.23

$7,640.50

$610.50

$407.00

$46,731.00

$16,906.50

$16,101.93

$2,099.02

Accrued

$2.080.62

$2,080.62

$8,818.75

$16,056.00

$504.00

$25.378.75

$250,000.00

$92,033.00

$92.033.00

$125,000.00

$92,034.00

$161,730.00

$46,129.00

$858,959.00

$11.660.00

$3,350.00

$15,010.00

$873,969.00

$93,702.26

$7.553.00

$30.462.00

$21.094.71

$35,195.58

$10,879.61

$198.887.16

$500,000.00

$438,487.00

$488,397.00

$488,396.25

$250,000.00

$2,165,280.25

$2,364,167.41

$21,000.00

$3,200.04

$24,200.04

$3,289,795.82

$22,400.77

$15,672.23

$7.640.50

$610.50

$407.00

$46.731.00

$16,906.50

$16,101.93

$2,099.02

Disbursed

$2,080.62

$2,080.62

$8,818.75

$16,056.00

$504.00

$25,378.75

$250,000.00

$92.033.00

$92,033.00

$125,000.00

$92,034.00

$161,730.00

$46,129.00

$858,959.00

$11,660.00

$3,350.00

$15,010.00

$873,969.00

$93,702.26

$7,553.00

$30,462.00

$21,094.71

$35,195.58

$10,879.61

$198,887.16

$500,000.00

$438,487.00

$488,397.00

$488,396.25

$250.000.00

$2,165.280.25

$2,364,167.41

$21,000.00

$3,200.04

$24,200.04

$3,289,795.82

$22,400.77

$15,672.23

$7,640.50

$610.50

$407.00

$46.731.00

$16,906.50

$16.101.93

$2,099.02
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WAF 8 • Ni07»

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX118

VX116

VX116

VX116

VX118

VX116

VX118

VX116

VX116

VX116

VX116

3867

3867

3875

3879

3643

3692

3705

3788

3831

3888

3712

3731

3741

3750

3762

3774

3800

3802

3828

3853

3856

3878

3707

3791

3812

3829

3842

3838

3838

3880

3752

3752

Argus

Argus

Argus

Argus

Argus Total

Birk Construction

Birk Construction

Birk Construction

Birk Construction

Birk Const ruction

Birk Construction Total

Cashins

CaaMns Total

COM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Crookthai*

Crookahar* Total

DtotatyTnaaijncki

Ma»l»ffr«na>f-.ete»T«tal

ECC 96000036

ECC98DOQ035

ECC 96000036

eCCKOOOOM

ECCMD00036

ECCHDeoOM

ECC 98000085 Total

Kuo

Kuo

strucNt

struc HI

strucNI

struc fid

strucNI

atrueim Total

6

6

6 Total

13

13

13

13

13

13

13

13

13

13 Total

16

16 Total

3

3 Total

4

4

4 Total

5

5

5

5 Total

1

1

01P80328

01P80328

01P80328

01P80328

01C10030

01C10030

01C10030

01C10030

01C10030

01P80229

99D00017

99000017

99D00017

99D00017

99D00017

99000017

99D00017

99O00017

99D00017

99D00017

99000017

99D00017

01P80022

01P80244

96D00035

98D00035

96D00035

96000035

96D0003S

96D00035

01D30006

01D30006

•:

5

4

2

0

2

1

3

4

5

34

37

41

43

48

52

58

60

68

72

73

78

0

0

4

5

6

7

8

9

0

0

$736.56

$671.58

$16.805.49

$175.89

$53,496.97

$25,000.00

$7,600.00

$55,000.00

$99,500.00

$79.600.00

$268,700.00

$266,700.00

$8,900.00

$8,900.00

$143,440.00

$267,638.00

$411,078.00

$75,000.00

$125,000.00

$85,000.00

$70,000.00

$400,000.00

$190,000.00

$190,000.00

$500,000.00

$169,000.00

$1,804,000.00

$750,000.00

$750,000.00

$2,965,078.00

$8.985.00

$8,985.00

$1,395.00

$1,395.00

$4,893.00

$4,893.00

$170,000.00

$81,632.00

$251.632.00

$250,000.00

$436.158.30

$375,000.00

$1,061,158.30

$1.317,683.30

$20,468.57

$30,657.43

$736.56

$671.58

$16,805.49

$175.89

$53,496.97

$25,000.00

$7,600.00

$55,000.00

$99,500.00

$79,600.00

$266,700.00

$266,700.00

$8,900.00

$8,900.00

$143.440.00

$267.638.00

$411,078.00

$75,000.00

$125,000.00

$85,000.00

$70.000.00

$400,000.00

$190,000.00

$190,000.00

$500,000.00

$169,000.00

$1,804,000.00

$750,000.00

$750,000.00

$2.965,078.00

$8,985.00

$8,985.00

$1,395.00

$1.395.00

$4,893.00

$4,893.00

$170,000.00

$81.632.00

$251,632.00

$250.000.00

$436,158.30

$375.000.00

$1,081,158.30

$1,317.683.30

$20,468.57

$30,657.43

$736.56

$97.80

$16.805.49

$175.89

$52,923.19

$25,000.00

$7,600.00

$55,000.00

$99,500.00

$79,600.00

$266,700.00

$266,700.00

$5,559.50

$5,559.50

$143,440.00

$239,502.67

$382,942.67

$75,000.00

$125,000.00

$85,000.00

$70,000.00

$400,000.00

$190.000.00

$190,000.00

$500,000.00

$166,667.53

$1,801,667.53

$750.000.00

$750,000.00

$2,934,610.20

$8,985.00

$8,985.00

$1,395.00

$1,395.00

$2,752.08

$2,752.06

$170,000.00

$79,103.09

$249,103.09

$250,000.00

$436,158.30

$375,000.00

$1,061,158.30

$1,313,013.45

$20,468.57

$30,657.43

$736.56

$97.80

$16,805.49

$175.89

$52,923.19

$25,000.00

$7,600.00

$55,000.00

$99.500.00

$79.600.00

$266,700.00

$266,700.00

$5,559.50

$5,559.50

$143,440.00

$239,502.67

$382,942.67

$75,000.00

$125,000.00

$85,000.00

$70,000.00

$400,000.00

$190,000.00

$190,000.00

$500,000.00

$166,667.53

$1,801.667.53

$750,000.00

$750,000.00

$2,934,610.20

$8.985.00

$8,985.00

$1,395.00

$1,395.00

$2,752.06

$2,752.06

$170.000.00

$79.103.09

$249,103.09

$250,000.00

$436.158.30

$375,000.00

$1,061,158.30

$1,313,013.45

$20,468.57

$30,657.43
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WAF8-Nx079

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX118

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX118

VX116

VX116

VX116

vxiw
VX118

VX116

VX11C

VX116

3789

3882

3811

3826

3708

3765

3785

3809

3716

3735

3772

3788

3796

3798

3818

3832

3852

3852

3884

3876

3805

3819

3840

3873

3633

3071

3881

3763

3891

3856

3874

3763

Kuo

Kuo

Kuo

Kuo

Kuo Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Maroor Total

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Manor (000033)

Marcor (D00033)

Manor (DWOU) Total

NOW*

4oMa

Net*

Not*

NOW*

Nobto Total

1

1

1 Total

2

2 Total

j

3 Total

4

4

4

4

4 Total

5

5

5

5

5

5

5

5

5

5

5

5

S Total

21

21

21

21

21 Total

22

22

22

22 Total

agM

agm

ag fill Total

riprap

riprap

riprap Total

strucNI

atruc nil Total

01D30006

01D30006

01D30006

01D30006

96D00036

96000036

96D00036

96D00036

96000036

96000036

96D00036

96D00036

96D00036

96D00036

96000036

96000036

96000036

96000036

96000036

96000036

96000033

96000033

96000033

96000033

98000033

96000033

96000033

01C10061

01C10061

01C10071

01C10071

01C10061

1

4

2

3

16

23

24

26

15

17

20

25

30

27

31

33

34

36

37

41

40

41

43

45

42

47

46

0

1

0

1

0

$6.937.03

$200,000.00

$258,063.03

$4,460.26

$4,460.26

$361,274.18

$361,274.18

$623,797.47

$30,000.00

$87.000.00

$87,663.00

$106,185.75

$310,848.75

$204,471.75

$100,000.00

$18,000.00

$5,107.76

$500,000.00

$154.012.26

$931,827.10

$500.000.00

$250,000.00

$300,000.00

$167,029.57

$600,000.00

$3,730,448.44

$4,041.297.19

$500.000.00

$1,431,645.71

$888.950.00

$936.344.79

$3,754.940.50

$500,000.00

$490,787.54

$300,000.00

$1,290,787.54

$5,045,728.04

$52,500.00

$42,000.00

$94,500.00

$90,000.00

$15,000.00

$105,000.00

$50,000.00

$50,000.00

$249,500.00

$6,937.03

$200.000.00

$258,063.03

$4,460.26

$4,460.26

$361,274.18

$361,274.18

$623,797.47

$30,000.00

$87,000.00

$87.663.00

$108,185.75

$310,848.75

$204,471.75

$100,000.00

$18,000.00

$5,107.76

$500,000.00

$154,012.26

$931,827.10

$500,000.00

$250,000.00

$300,000.00

$167,029.57

$600,000.00

$3,730,448.44

$4,041,297.19

$500,000.00

$1,431,645.71

$886,950.00

$938,344.79

$3,754,940.50

$500,000.00

$490.787.54

$300,000.00

$1,290,787.54

$5,045,728.04

$52,500.00

$42,000.00

$94,500.00

$90,000.00

$15,000.00

$105,000.00

$50,000.00

$50,000.00

$249,500.00

$6,937.03

$200,000.00

$258.063.03

$3,345.20

$3,345.20

$356,667.17

$356,667.17

$618.075.40

$30,000.00

$87,000.00

$87,663.00

$91,762.85

$296,425.85

$204,471.75

$100,000.00

$18,000.00

$5,107.76

$500,000.00

$154,012.26

$931,827.10

$500,000.00

$250.000.00

$300,000.00

$167,029.57

$600,000.00

$3,730,448.44

$4.026,874.29

$500,000.00

$1,431,645.71

$886,950.00

$936.344.79

$3,754,940.50

$500,000.00

$477,118.96

$300,000.00

$1,277.118.96

$5,032,059.46

$52,500.00

$42,000.00

$94,500.00

$90,000.00

$15,000.00

$105,000.00

$50.000.00

$50,000.00

$249,500.00

$6,937.03

$200.000.00

$258,063.03

$3,345.20

$3,345.20

$356,667.17

$356,667.17

$618,075.40

$30,000.00

$87,000.00

$87,663.00

$91,762.85

$296,425.85

$204.471.75

$100,000.00

$18,000.00

$5.107.76

$500,000.00

$154.012.26

$931,827.10

$500,000.00

$250,000.00

$300,000.00

$167,029.57

$600,000.00

$3,730,448.44

$4,026,874.29

$500,000.00

$1,431,645.71

$886,950.00

$936,344.79

$3.754,940.50

$500,000.00

$476,990.76

$300,000.00

$1,276,990.76

$5,031,931.26

$52,500.00

$42,000.00

$94,500.00

$90,000.00

$15,000.00

$105,000.00

$50,000.00

$50,000.00

$249,500.00
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WAF 8 - Nx079

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX218

VX216

VX216

VX216

VX216

VX216

VX218

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

3742

3742

3807

3861

3643

3715

3719

3763

3808

3866

3903

3932

3808

3892

3892

3892

3912

3926

4015

3010

3917

3934

3»51

<W2

3072

4004

4018

4047

3880

3888

Parker Relocation

Parker Relocation

Partter Relocation

Parker Relocation Total

Sielke

Starve Total

Ward

Ward

Ward

Ward

Ward

Ward Total

Alert •

Alert

Alert

Alert

Alert Total

Birk Construction

art; Construction

Birk Construction

Birk Construction

Birk Construction

Birk Construction Total

Cashins

Caahkit Total

COM

CDM

COM

CDM

CDM

CDM

COM

CDM Total

DhwaMtdkMkaMM

DrverriMhdMfelu

DrvanlMMwMM

ECC96D00035

ECC 96000035

agfitl

agfil

aaffll

ag (III Total

topsoD

topsoa

topsoll Total

strucfM

struct*

StrucNI

structM

atmc (HI Total

16

16

16

16

16

16 Total

18

18 Total

19

19 Total

5

5

OOP80393

OOP80393

01P80281

01P80384

OOC1004B

OOC10048

OOC10048

01C10060

01C10060

01P80240

01P80240

01P80240

01P80240

01C10030

01C10030

01C10030

01C10030

01C10030

02PB0503

99D00017

99D00017

99D00017

99D00017

99000017

99D00017

99D00017

02P80498

02P80498

02P80498

96000035

96000035

2

3

0

0

0

1

2

0

1

5

6

7

8

5

6

7

8

9

0

81

89

91

94

101

112

118

3

1

2

10

11

$1,060.00

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2,500.00

$55,000.00

$36,102.00

$41,332.50

$132,434.50

$7,500.00

$142,500.00

$150.000.00

$282,434.50

$14,930,076.47

$6.771.00

$9,250.00

$3,293.00

$2,100.00

$21.414.00

$39,600.00

$55.720.00

$83.580.00

$79.600.00

$258,700.00

$5,903.28

$264,603.28

$15.250.00

$15.250.00

$200,000.00

$150,000.00

$250.000.00

$391,983.00

$343.808.00

$1,335,791.00

$730.867.00

$730,887.00

$1,000,000.00

$1,000,000.00

$3,066,658.00

$11,830.00

$10,670.00

$2.850.00

$25,350.00

$101,126.24

$466.126.23

$1,060.00

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2,500.00

$55,000.00

$36.102.00

$41,332.50

$132,434.50

$7.500.00

$142.500.00

$150,000.00

$282,434.50

$14,930,076.47

$6,771.00

$9,250.00

$3,293.00

$2,100.00

$21,414.00

$39,800.00

$55,720.00

$83,580.00

$79,600.00

$258,700.00

$5,903.28

$264,603.28

$15,250.00

$15,250.00

$200.000.00

$150.000.00

$250,000.00

$391,983.00

$343,808.00

$1,335,791.00

$730,867.00

$730,867.00

$1,000,000.00

$1,000,000.00

$3,066,658.00

$11,830.00

$10,670.00

$2,850.00

$25,350.00

$101,126.24

$466,126.23

$1,060.00

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2,500.00

$55,000.00

$36,102.00

$41,332.50

$132,434.50

$7,500.00

$142,500.00

$150,000.00

$282.434.50

$14,857,210.99

$6,771.00

$9,250.00

$3,293.00

$2,100.00

$21.414.00

$39,800.00

$55,720.00

$83,580.00

$79,600.00

$258.700.00

$5,903.28

$264,603.28

$10,818.00

$10,818.00

$200,000.00

$150.000.00

$250.000.00

$391,983.00

$320.341.32

$1,312.324.32

$705,867.13

$705,867.13

$979,282.61

$979,282.61

$2,997,474.06

$11,830.00

$10,670.00

$2,850.00

$25,350.00

$101,126.24

$466,126.23

$1,060.00

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2,500.00

$55,000.00

$36,102.00

$41,332.50

$132,434.50

$7,500.00

$142.350.00

$149,850.00

$282,284.50

$14,856,932.79

$6,771.00

$9,250.00

$3,293.00

$2,100.00

$21,414.00

$39,800.00

$55,720.00

$83,580.00

$79,600.00

$258,700.00

$5,903.28

$264.603.28

$10,818.00

$10,818.00

$200,000.00

$150,000.00

$250,000.00

$391,983.00

$315,419.84

$1,307,402.84

$705,887.13

$705,867.13

$979,282.61

$979,282.61

$2.992,552.58

$11,830.00

$10,670.00

$2,850.00

$25,350.00

$101,126.24

$466,126.23

PR Muter at May 2003 by WAF.xIs
Page 4



WAF 8 - N»079

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX219

VX216

VX216

VX216

VX216

VX216

3916

3905

3882

3943

4003

4027

4058

4077

3820

4014

4049

3824

4048

4048

3676

3887

3907

4016

4055

3800

3808

3818

3942

3856

3986

3891

3896

ECC 96000035

ECC96D00035

ECC 98000035 Total

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo Total

LHC

LHC

LHC

LHC

LHC

LHC

LHC Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

Manx* (000033)

Marcor 0X10033)

Marcor (D00033)

Marow (000033)

Mftregr (DOOBW Total

InWH

MWH

MWH Total

NoMe

Noble

5

5 Total

6

6 Total

1

1 Total

4

4 Total

5

5

5

5

5 Total

High School

High School

High School Total

HS changes

HS change* Total

middle school

middle school Tout

MS changes

MS changes

MS change* Total

5

5

5

5

5 Total

new

MW Total

21

21

21

21

21 Total

1

1

1 Total

agffl

agm

96000035

96000035

01030006

01D30006

01030006

01030006

01030006

01030006

02C10047

02C10047

02C10047

02C10045

02C10045

02C10045

96D00036

96000036

96000036

96D00036

02P80527

8*000033

98D00033

98D00033

96000033

02030002

02D30002

01C10061

02030004

13

12

5

6

7

8

9

12

0

1

2

0

1

2

42

44

45

49

1

48

49

50

51

1

2

2

0

$40,641.00

$607,893.47

$6,307.21

$6,307.21

$614,200.68

$350,582.61

$350,582.61

$5,964.80

$5,964.80

$250,000.00

$500,000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,547.41

$362,850.00

$24,883.00

$387,733.00

$6.000.00

$6,000.00

$125.000.00

$125.000.00

$1.308.00

$1,265.00

$2,573.00

$521,306.00

$395,000.99

$500,000.00

$494,593.74

$498,235.00

$1,887,829.73

$22,223.63

$22,223.63

$1,910,053.38

$936,344.79

$267,300.00

$430,000.00

$239,044.79

$1,872,689.58

$1,872,689.58

$14,627.27

$3,587.15

$18,214.42

$18,214.42

$141,744.75

$60,000.00

$40,641.00

$607,893.47

$6,307.21

$6,307.21

$614,200.68

$350.582.61

$350,582.61

$5,964.80

$5,964.80

$250,000.00

$500,000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,547.41

$362,850.00

$24,883.00

$387,733.00

$6,000.00

$6,000.00

$125,000.00

$125,000.00

$1,308.00

$1,265.00

$2,573.00

$521,306.00

$395,000.99

$500,000.00

$494,593.74

$498,235.00

$1,887.829.73

$22,223.63

$22,223.63

$1.910.053.36

$936,344.79

$267,300.00

$430,000.00

$239,044.79

$1,872,689.58

$1,872,689.58

$14,627.27

$3,587.15

$18,214.42

$18,214.42

$141.744.75

$60,000.00

$13,050.70

$580,303.17

$6,210.22

$6,210.22

$586.513.39

$350.582.61

$350.582.61

$5,448.34

$5.448.34

$250.000.00

$500,000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,030.95

$327,708.00

$0.00

$327,708.00

$0.00

$0.00

$125,000.00

$125,000.00

$1,308.00

$265.00

$1,573.00

$454,281.00

$395,000.99

$500,000.00

$494,593.74

$498,235.00

$1.887.829.73

$22,223.63

$22,223.63

$1,910,053.36

$936,344.79

$267,300.00

$430,000.00

$179,415.49

$1,813,060.28

$1,813,060.28

$14,627.27

$3,408.18

$18.035.45

$18,035.45

$141,744.75

$60.000.00

$13,050.70

$580,303.17

$6,082.95

$6,082.95

$586,386.12

$350,582.61

$350,582.61

$5,448.34

$5,448.34

$250,000.00

$500,000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,030.95

$327,708.00

$0.00

$327,708.00

$0.00

$0.00

$125,000.00

$125,000.00

$1,308.00

$265.00

$1,573.00

$454,281.00

$395,000.99

$500,000.00

$494,593.74

$498,235.00

$1.887.829.73

$22,223.63

$22,223.83

$1,910,053.36

$936,344.79

$267,300.00

$430,000.00

$179,415.49

$1,813.06028

$1,813,06028

$14.627.27

$3,408.18

$18.035.45

$18,035.45

$141,744.75

$60,000.00

PR Master at May 2003 by WAF.ds
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WAF8-Nx079

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003

2003

2003

2003

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX318

VX316

VX31C

VX318

VX31«

VX316

VX316

3919

3973

4023

3922

3913

3913

3921

3988

4071

4070

4012

4054

3930

4001

3929

3936

4000

3894

4124

4168

4095

4131

4062

4083

4138

Nobte

Nobta

Noble

Nobte

Noble

NoUe

Noble Total

Parker Relocation

Parker Relocation

Parker Relocation

Partor Relocation Total

Sakrt

Sakit Total

SaKit-1

Sakit-ITotal

Sandman

Sandman Total

SMke

Stalk* Total

Supers

Super 8 Total

Venture

ventur*

Venture

Ventura Total

Ward

Ward Total

Argua

Arav*

ATOM TOW

CDM

COM

COM

CDMToM

Otvol Lfcby

City of Ubby Total

Common fll

ag fill

agfW

agtill

ag nil Total

riprap

riprap Total

struct*

strucfJD

etnic (ill Total

Soil

Soli Total

1

1 Total

agm

agllH Total

19

19

19 Total

28

28 Total

02D30004

02030004

02030004

01C10071

01C10061

01C10061

01P80281

02P80411

02P80545

02P80574

02030013

02P80516

01P80384

02P80444

02P80264

02P80215

02P80440

OOC10048

03PB0094

99D00017

99D00017

99000017

03P80169

Initiation amt$560,000

1

2

3

2

3

4

1

0

1

1

0

0

1

0

0

0

0

3

1

136

147

155

1

$156,000.00

$180,000.00

$252,000.00

$789,744.75

$20,986.00

$20,986.00

$60,000.00

$114,995.00

$174,995.00

$985,725.75

$11,550.00

$7,700.00

$11,550.00

$30,800.00

$99,039.34

$99,039.34

$99,039.34

$25,000.00

$25,000.00

$25.000.00

$629.20

$629.20

$2,700.00

$2,700.00

$0.00

$0.00

$860.00

$0.00

$5,046.00

$5,906.00

$32,565.50

$32.565.50

$32,565.50

$10,943,652.52

$3,580.32

$39,445.00

$43,025.32

$1.300,000.00

$828,514.00

$2,128,514.00

$25,000.00

$25,000.00

$2,153,514.00

$20,000.00

$20,000.00

$0.00

$156.000.00

$180.000.00

$252,000.00

$789,744.75

$20,986.00

$20,986.00

$60,000.00

$114,995.00

$174,995.00

$985,725.75

$11,550.00

$7,700.00

$11,550.00

$30,800.00

$99,039.34

$99,039.34

$99,039.34

$25,000.00

$25,000.00

$25,000.00

$629.20

$629.20

$2,700.00

$2,700.00

$0.00

$0.00

$860.00

$0.00

$5,046.00

$5,906.00

$32,565.50

$32,565.50

$32,565.50

$10,943,652.52

$3,580.32

$0.00

$3,580.32

$1.300.000.00

$828.514.00

$2,128,514.00

$25,000.00

$25,000.00

$2,153,514.00

$20,000.00

$20,000.00

$0.00

$156,000.00

$180,000.00

$252.000.00

$789,744.75

$20,986.00

$20,986.00

$60,000.00

$114,995.00

$174,995.00

$985,725.75

$11,550.00

$7,700.00

$11,550.00

$30.800.00

$99,039.34

$99,039.34

$99,039.34

,_ $0.00

$0.00

$0.00

$375.00

$375.00

$2,700.00

$2,700.00

$0.00

$0.00

$851.00

$0.00

$5,046.00

$5,897.00

$32,565.50

$32,565.50

$32,565.50

$10.689,736.36

$3,580.32

$0.00

$3,580.32

$1,242,243.73

$261,076.57

$1,503,320.30

$0.00

$0.00

$1,503,320.30

$20,000.00

$20,000.00

$0.00

$156,000.00

$180,000.00

$252,000.00

$789,744.75

$20,986.00

$20.986.00

$60,000.00

$114,995.00

$174,995.00

$985,725.75

$11,550.00

$7,700.00

$11,550.00

$30,800.00

$99,039.34

$99,039.34

$99,039.34

$0.00

$0.00

$0.00

$375.00

$375.00

$2,700.00

$2,700.00

$0.00

$0.00

$851.00

$0.00

$5,046.00

$5,897.00

$32,565.50

$32,565.50

$32,565.50

$10,684,687.61

$3,580.32

$0.00

$3,580.32

$1,242,243.73

$261,076.57

$1,503,320.30

$0.00

$0.00

$1,503,320.30

$20,000.00

$20,000.00

$0.00

PR Mister at May 2003 by WAFjds
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WAF8-NxQ79

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

200!

2003

2003

2003

2003

2003

2003

2003

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX318

4189

4134

4080

4103

4141

4182

4041

4093

4079

4116

4081

4081

4110

4119

4049

4049

4099

4105

4091

4175

4203

4083

4181

4082

4013

Common OH Total

HEPA Vacuums

HEPA Vacuums Total

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo Total

LHC

LHC

LHC Total

Manx*

Marcor

Marcor

Maroor Total

MOM

Motel Total

Noble

NoWe

NobtoToM

PtrtarfietoeaMon

RwntMCoMnietfon

Remedial Construction Total

Sakit-2

1

1 Total

5

5

5

5

S Total

7

7

7 Total

B

8

8 Total

9

9

9 Total

10

10

10 Total

HS changes

HS changes

HS changes Total

5

5

5 Total

lab cleaning

tab cleaning Total

Agm

Afl (HI Total

agfflnew

ag Ml new Total

1

1 Total

01030006

01030006

01D30006

01D30006

01030006

01030006

01030006

01030006

01D30006

01D30006

01D30008

01030006

02C10047

96000036

96000036

02P80527

03030001

03030001

02P80545

initiation amt: $30M

03030014

25

17

21

23

26

15

16

14

20

24

19

22

3

50

51

2

2

1

2

1

$0.00

$30,000.00

$30,000.00

$23.118.30

$23,118.30

$87.125.00

$125,000.00

$127,438.00

$150,000.00

$489,563.00

$340.018.03

$11,657.49

$351,675.52

$25,260.00

$20,586.00

$45,846.00

$0.00

$2,521.40

$2,521.40

$54,215.00

$5.713.00

$59.928.00

$972,652.22

$6,325.00

$25,675.00

$32,000.00

$32,000.00

$250,000.00

$134,702.84

$384,702.84

$2.408.38

$2,408.38

$387.111.22

$2.420.00

$2,420.00

$72,000.00

$72,000.00

$240,000.00

$240,000.00

$312,000.00

$11,550.00

$11,550.00

$0.00

$0.00

$25,000.00

$25,000.00

$0.00

$0.00

$0.00

$23,118.30

$23,118.30

$87,125.00

$125,000.00

$127,438.00

$150,000.00

$489,563.00

$340,018.03

$11,657.49

$351.675.52

$25.260.00

$20,586.00

$45,846.00

$0.00

$2,521.40

$2,521.40

$54,215.00

$5,713.00

$59,928.00

$972,652.22

$6,325.00

$0.00

$6,325.00

$6,325.00

$250,000.00

$134,702.84

$384,702.84

$2,408.38

$2,408.38

$387,111.22

$0.00

$0.00

$72,000.00

$72,000.00

$240.000.00

$240,000.00

$312,000.00

$11,550.00

$11,550.00

$0.00

$0.00

$25,000.00

$25,000.00

$0.00

$0.00

$0.00

$15,772.57

$15,772.57

$87,125.00

$125,000.00

$127,438.00

$131,550.00

$471,113.00

$340,018.03

$11,657.49

L $351,675.52

$25,260.00

$19,518.86

$44.778.86

$0.00

$2,521.40

$2,521.40

$49,667.69

$0.00

$49,667.69

$935,529.04

$0.00

$0.00

$0.00

$0.00

$250,000.00

$73,223.04

$323,223.04

$2.408.38

$2,408.38

$325,631.42

$0.00

$0.00

$0.00

$0.00

$240,000.00

$240,000.00

$240,000.00

$1,925.00

$1,925.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$15,772.57

$15,772.57

$87.125.00

$125,000.00

$127,438.00

$130,776.25

$470,339.25

$340,018.03

$11,657.49

$351,675.52

$25,260.00

$19,518.86

$44,778.86

$0.00

$2,521.40

$2,521.40

$49,667.69

$0.00

$49,667.69

$934,755.29

$0.00

$0.00

$0.00

$0.00

$250,000.00

$25.585.73

$275,585.73

$2.408.38

$2,408.38

$277,994.11

$0.00

$0.00

$0.00

$0.00

$240,000.00

$240,000.00

$240,000.00

$1,925.00

$1.925.00

$0.00

$0.00

$0.00

$0.00

PR Muter u May 2003 by WAF.ji.lt
Page 7



WAF 8 - Nx079

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

WAF Total

VX316

VX316

VX316J

VX316

VX316

VX318

VX316

VX316

VX316

VX316

VX316

4155

4227

4197

4139

4154

4207

4053

4178

Salut-2Toul

Sandman

Sandman

Sandman

Sandman Total

Sprinkler repairs HS

Sprinkler repair* HS Total

Supers

Super 8 Total

Topsoil

Top*oll Total

Venture

Venture

Venture

Venture Total

Ward Crushing

Wart CniaMng Total

Western CffleM* Supply

Weetem Oilfield* Supply Ton)

03P80179

03P80179

6367B0760

1

101

10

initiation amt: $1,190,000

03P80178

03P80178

6367B0730

03D30013

03P80204

1

2

177

1

1

$25,000.00

$10,000.00

$100.00

$10,000.00

$20,100.00

$6,025.00

$6,025.00

$1,320.00

$1,320.00

$0.00

$0.00

$10,000.00

$10,000.00

$330.00

$20,330.00

$87,920.00

$87,920.00

$4,600.00

$4,600.00

$4,129,567.76

$33.294,892.57

$53.686,499.83

$25,000.00

$10,000.00

$100.00

$0.00

$10,100.00

$0.00

$0.00

$1,320.00

$1,320.00

$0.00

$0.00

$10,000.00

$10,000.00

$330.00

$20,330.00

$87,920.00

$87.920.00

$4,600.00

$4,600.00

$4,016.002.76

$33,181,327.57

$52,717.606.58

$0.00

$6,700.00

$0.00

$0.00

$6,700.00

$0.00

$0.00

$1,320.00

$1,320.00

$0.00

$0.00

$10,000.00

$484.00

$330.00

$10,814.00

$0.00

$0.00

$4,600.00

$4,600.00

$3,053,420.08

$31,890,163.25

$49,361,061.32

$0.00

$4,595.00

$0.00

$0.00

$4,595.00

$0.00

$0.00

$1.320.00

$1,320.00

$0.00

$0.00

$7.754.00

$0.00

$330.00

$8,084.00

$0.00

$0.00

$4.600.00

$4,600.00

$3,000,174.02

$31,831,590.24

$49,292,913.33

PR Master at May 2003 by WAF.xls
Page 8
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WAF 10 - Nxl3S

2001

2001

2001 Total

WAF Total

PPA

VX116

VX116

PR

3756

3774

Contractor

CDM

CDM

CDM Total

Task Order

13

13

13 Total

DOCUMENT

99D00017

99D00017

ITEM

47

53

Commitment

$26,747.57

$2,252.43

$29,000.00

$29,000.00

$29,000.00

$29,000.00

Obligated

$26,747.57

$2,252.43

$29,000.00

$29,000.00

$29,000.00

$29,000.00

Accrued

$26,739.49

$0.00

$26,739.49

$26,739.49

$26,739.49

$26,739.49

Disbursed

$26,739.49

$0.00

$26,739.49

$26,739.49

$26.739.49

$26,739.49

PR Master at May 2003 by WAF.xls
Page I
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WAFll-Nx097

2001

2001 Total

2003

2003

2003

2003

2003

2003

2003 Total

WAF Total

PPA

VX116

VX316

VX316

VX316

VX316

VX316

VX316

PR

3779

4075

4089

4121

4114

4183

4210

Contractor

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Task Order

SS

SS Total

23

23

23

23

23

23

23 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

ITEM

49

137

138

145

146

154

156

Commitment

$5,248.75

$5,248.75

$5,248.75

$5,248.75

$26,271.00

$7,080.00

$1,292.00

$2,644.00

$38,501.00

$5.640.00

$81,428.00

$81,428.00

$81,428.00

$86,676.75

Obligated

$5,248.75

$5,248.75

$5,248.75

$5,248.75

$26,271.00

$7,080.00

$1 ,292.00

$2,644.00

$38,501.00

$5,640.00

$81,428.00

$81,428.00

$81,428.00

$86,676.75

Accrued

$5,248.75

$5,248.75

$5,248.75

$5,248.75

$26,093.89

$4,121.01

$0.00

$0.00

$0.00

$0.00

$30,214.90

$30,214.90

$30,214.90

$35,463.65

Disbursed

$5,248.75

$5,248.75

$5,248.75

$5,248.75

$26,093.89

$4,121.01

$0.00

$0.00

$0.00

$0.00

$30,214.90

$30,214.90

$30,214.90

$35,463.65

PR Master at May 2003 by WAF.xIs
Pagel
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WAF 12 - Nx094

2001

2001

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003 Total

WAF Total

PPA

VX116

VX116

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX316

VX316

VX316

PR

3828

3856

3779

3810

4015

3962

3972

3987

4006

4074

4069

3954

4033

4101

4104

4109

Contractor

CDM

CDM

CDM

CDM

CDM Total

Cashins

Cashln* Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

COM

COM

CDM

CDM Total

-

Task Order

13

13

13 Total

SS

SS

SS Total

16

16 Total

18

18

18

18

18

18 Total

SS

SS

SS Total

18

18

18

18 Total

DOCUMENT

99000017

99D00017

99D00017

99D00017

02P80503

99D00017

99D00017

99D00017

99000017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

ITEM

69

76

51

63

1

107

114

111

117

128

131

97

127

139

140

141

Commitment

$60,000.00

$20,000.00

$80,000.00

$8,398.00

$748.00

$9,146.00

$89,146.00

$89,146.00

$1,400.00

$1,400.00

$22,300.00

$22,300.00

$25,000.00

$25,000.00

$80,731.00

$30.531.00

$26,918.00

$188,180.00

$16,000.00

$59,834.00

$75.834.00

$286,314.00

$287,714.00

$10,485.00

$3,712.00

$6,734.00

$20,931.00

$20,931.00

$20,931.00

$397,791.00

Obligated

$60,000.00

$20,000.00

$80,000.00

$8,398.00

$748.00

$9,146.00

$89,146.00

$89,146.00

$1,400.00

$1,400.00

$22,300.00

$22,300.00

$25,000.00

$25.000.00

$80,731 .00

$30.531.00

$26,918.00

$188,180.00

$16,000.00

$59,834.00

$75,834.00

$286,314.00

$287,714.00

$10,485.00

$3,712.00

$6,734.00

$20.931.00

$20,931.00

$20,931.00

$397,791.00

Accrued

$60,000.00

$20,000.00

$80,000.00

$8,398.00

$546.21

$8,944.21

$88,944.21

$88,944.21

$0.00

$0.00

$22,135.00

$22,135.00

$25,000.00

$25,000.00

$80,731.00

$30,531.00

$26,918.00

$188,180.00

$16,000.00

$59,834.00

$75,834.00

$286,149.00

$286,149.00

$4,767.13

$0.00

$0.00

$4,767.13

$4,767.13

$4,767.13

$379,860.34

Disbursed

$60,000.00

$20,000.00

$80,000.00

$8,398.00

$546.21

$8,944.21

$88,944.21

$88,944.21

$0.00

$0.00

$22,135.00

$22,135.00

$25,000.00

$25,000.00

$80,731 .00

$30,531.00

$26,918.00

$188,180.00

$16,000.00

$59,834.00

$75,834.00

$286,149.00

$286,149.00

$4.767,13

. $0.00

$0.00

$4,767.13

$4,767.13

$4,767.13

$379,860.34

PR Master at May 2003 by WAF.xls
Pagel
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WAF 13 - Nx088

2001

2001

2001

2001

2001

2001 Total

2002

2002

2002 Total

2003

2003 Total

WAF Total

PPA

VX116

VX116

VX116

VX116

VX116

VX216

VX216

VX316

PR

3802

3828

3856

3779

3810

3954

4045

4180

Contractor

CDM

CDM

CDM

CDM

CDM

CDM Total

CDM

CDM

CDM Total

CDM

CDM Total

Task Order

13

13

13

13 Total

SS

SS

SS Total

SS

SS

SS Total

26

26 Total

DOCUMENT

99D00017

99D00017

99D00017

99000017

99D00017

99D00017

99D00017

ITEM

61

70

75

50

62

96

126

initiation amt: $56,647

Commitment

$10,000.00

$50,000.00

$30,000.00

$90,000.00

$7,348.25

$748.00

$8,096.25

$98,096.25

$98,096.25

$19,000.00

$6,822.00

$25,822.00

$25,822.00

$25,822.00

$0.00

$0.00

$0.00

$0.00

$123,918.25

Obligated

$10,000.00

$50,000.00

$30,000.00

$90,000.00

$7,348.25

$748.00

$8,096.25

$98,096.25

$98,096.25

$19,000.00

$6,822.00

$25,822.00

$25,822.00

$25,822.00

$0.00

$0.00

$0.00

$0.00

$123,918.25

Accrued

$10,000.00

$50,000.00

$30,000.00

$90,000.00

$7.348.25

$748.00

$8,096.25

$98,096.25

$98,096.25

$19,000.00

$6,396.71

$25,396.71

$25,396.71

$25,396.71

$0.00

$0.00

$0.00

$0.00

$123,492.96

Disbursed

$10,000.00

$50,000.00

$30,000.00

$90,000.00

$7,348.25

$748.00

$8,096.25

$98,096.25

$98,096.25

$19,000.00

$6,396.71

$25,396.71

$25,396.71

$25,396.71

$0.00

$0.00

$0.00

$0.00

$123,492.96

PR Master at May 2003 by WAF.xls
Page 1
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WAF 15 - Nxl77

2002

2002

2002 Total

WAF Total

PPA

VX216

VX216

PR

3910

3962

Contractor

CDM

CDM

CDM Total

Ta$k Order

16

16

16 Total

DOCUMENT

99D00017

99D00017

ITEM

83

103

Commitment

$11,300.00

$18,700.00

$30,000.00

$30,000.00

$30,000.00

$30,000.00

Obligated

$1 1 ,300.00

$18,700.00

$30,000.00

$30,000.00

$30,000.00

$30,000.00

Accrued

$11,209.12

$16,934.18

$28,143.30

$28,143.30

$28,143.30

$28,143.30

Disbursed

$11,209.12

$16,934.18

$28,143.30

$28,143.30

$28,143.30

$28,143.30

PR Master at May 2003 by WAF.xls
Pagel
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WAF 16 - Nxl92

2003

2003 Total

WAF Total

PPA

VX316

PR

4148

Contractor

Maroor

Marcor Total

Task Order DOCUMENT

96D00036

ITEM

52

Commitment

$15,629.87

$15,629.87

$15,629.87

$15,629.87

Obligated

$15,629.87

$15,629.87

$15,629.87

$15,629.87

Accrued

$15,629.87

$15,629.87

$15,629.87

$15,629.87

Disbursed

$15,629.87

$15,629.87

$15,629.87

$15,629.87

PR Master at May 2003 by WAF.xls
Pagel
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WAF 17 - Nx211

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

WAF Total

PPA

VX216

VX216

VX216

VX216

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

PR

4002

4017

4031

4072

4072

4092

4222

4022

4094

4226

4206

4223

4204

4225

4224

4174

4100

4219

Contractor

COM

CDM

CDM

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Kuo

Kuo Total

Landscaping

Landaeaplno Total

Lincoln County Landfill

Lincoln County LamHM Total

SaM-1

Satat-i Total

TMkOrttar

20

20

20

20

20 Total

20

20

20

20 Total

21

21

21

21 Total

24

24

24 Total

25

25

25 Total

5

5 Total

i

1 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

ITEM

121

123

124

130

132

133

142

144

153

152

initiation amt: $1 ,676,1 80

Commitment

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1.750,000.00

$1 ,750,000.00

$1,750,000.00

$500,000.00

$597,449.00

$200,000.00

$1,297.449.00

$50,000.00

$50,000.00

$99,300.00

$199,300.00

$375,000.00

.

$375,000.00

$175,000.00

_

$175,000.00

$2,046,749.00

$115,437.00

$115,437.00

$1 15.437.00

$0.00

$0.00

$144,000.00

$144,000.00

$296,591.25

$296,591.25

$296,591.25

$2,602,77755

$4,352,77755

Obligated

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1,750,000.00

$1 ,750,000.00

$1,750,000.00

$500,000.00

$597,449.00

$0.00

$1,097,449.00

$50,000.00

$50,000.00

$0.00

$100.000.00

$375,000.00

$0.00

$375,000.00

$175.000.00

$0.00

$175,000.00

$1,747,449.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,747,449.00

$3,497,449.00

Accrued

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1,750,000.00

$1,750,000.00

$1,750.000.00

$500,000.00

$368,073.14

$0.00

$868,073.14

$46,439.95

$0.00

$0.00

$46,439.95

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$914,513.09

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$914,513.09

$2.664,513.09

Disbursed

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1,750,000.00

$1,750,000.00

$1,750,000.00

$500,000.00

$368,073.14

$0.00

$868,073.14

$46,439.95

$0.00

$0.00

$46,439.95

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$914^13.09

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$914,513.09

$2,664,513.09

PR Master at May 2003 by WAF.xls
Pagel
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WAF18-Nx314

2003

2003

2003 Total

WAF Total

PPA

VX316

VX316

PR

4171

4164

Contractor

CDM

CDM

CDM Total

Task Order

24

24 Total

25

25 Total

DOCUMENT

99D00017

99D00017

ITEM

149

150

Commitment

$400,000.00

$400,000.00

$150,000.00

$150,000.00

$550,000.00

$550,000.00

$550,000.00

Obligated

$400,000.00

$400,000.00

$150,000.00

$150,000.00

$550,000.00

$550,000.00

$550,000.00

Accrued

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Disbursed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

PR Master at May 2003 by WAF.xls
Pagel


